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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

ACI INTERNATIONAL (ACI)

P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  www.aci-int.org
AOK 5/01
LOK 2/01

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  www.transportation.org
AOK 5/01
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LOK 2/01

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  www.ansi.org/

Note:  Documents beginning with the letter "S" can be 
ordered from:

Acoustical Society of America
Standards and Publications Fulfillment Center
P. O. Box 1020
Sewickley, PA  15143-9998
Ph:   412-741-1979
Fax:  412-741-0609
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org
Publications 3 e-mail:  asapubs@abdintl.com
AOK 5/01
LOK 6/00

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 5/01
LOK 3/01

AMERICAN WELDING SOCIETY (AWS)

550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559           
Internet: www.amweld.org
AOK 5/01
LOK 3/01

ASME INTERNATIONAL (ASME)

Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org
AOK 5/01
LOK 6/00
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CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

933 N. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  www.crsi.org
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

100 Bureau Drive
Stop 3460
Gaithersburg, MD 20899-3460
Ph:  301-975-NIST
Internet: www.nist.gov
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC  20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  www.gpo.gov
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet:  www.ntis.gov
AOK 5/01
LOK 6/00

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)

900 Spring St.
Silver Spring, MD  20910
Ph:   301-587-1400
Fax:  301-585-4219
Internet:  www.nrmca.org
AOK 5/01
LOK 6/00

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)

209 West Jackson Blvd.
Chicago, IL  60606-6938
Ph:   312-786-0300
Fax:  312-786-0353
Internet:  www.pci.org
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e-mail:  info@pci.org
AOK 5/01
LOK 6/00

WATER QUALITY ASSOCIATION (WQA)

4151 Naperville Rd.
Lisle, IL  60532
Ph:   630-505-0160
Fax:  630-505-9637
Internet:  www.wqa.org
e-mail:  info@mail.wqa.org
AOK 5/01
LOK 6/00

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

P.O. Box 23145
Portland, OR  97281
Ph:   503-639-0651
Fax:  503-684-8928
internet:  www.wclib.org
e-mail:  info@wclib.org
AOK 5/01
LOK 6/00

WESTERN WOOD PRESERVERS INSTITUTE (WWPI)

7017 N.E. Highway 99 # 108
Vancover, WA  98665
Ph:   360-693-9958
Fax:  360-693-9967
Internet:  www.wwpinstitute.org
e-mail:  wwpi@teleport.com
AOK 5/01
LOK 6/00

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

Yeon Bldg.
522 SW 5th Ave.
Suite 500
Portland, OR  97204-2122
Ph:   503-224-3930
Fax:  503-224-3934
Internet:  www.wwpa.org
e-mail:  info@wwpa.org
AOK 5/01
LOK 6/00

WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA)

1400 East Touhy Ave., Suite 470
Des Plaines, IL  60018
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Ph:   847-299-5200 or 800-223-2301
Fax:  708-299-1286
Internet:  www.wdma.com
e-mail:  admin@wdma.com
AOK 5/01
LOK 6/00

WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA)

507 First Street
Woodland, CA 95695
Ph:   916-661-9591
Fax:  916-661-9586
Internet:  www.wmmpa.com
AOK 5/01
LOK 6/00

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Preliminary Project Schedule; G.  
Initial Project Schedule; G. 
Periodic Schedule Updates; G.

  Two copies of the schedules showing codes, values, categories, 
numbers, items, etc., as required.

SD-06 Test Reports

Narrative Report.
Schedule Reports.

  Two copies of the reports showing numbers, descriptions, dates, 
float, starts, finishes, durations, sequences, etc., as required.

SD-07 Certificates

Qualifications; G.

  Documentation showing qualifications of personnel preparing 
schedule reports.

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.  
This person shall have previously created and reviewed computerized 
schedules.  Qualifications of this individual shall be submitted to the 
Contracting Officer for review with the Preliminary Project Schedule 
submission

PART 2   PRODUCTS (Not Applicable)
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PART 3   EXECUTION

3.1   GENERAL

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel shall result in an inability 
of the Contracting Officer to evaluate Contractor progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then 
the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in either the Precedence Diagram Method (PDM) or the Arrow Diagram 
Method (ADM).

3.3.2   Level of Detail Required

With the exception of the preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail.  Failure to develop 
or update the Project Schedule or provide data to the Contracting Officer 
at the appropriate level of detail, as specified by the Contracting 
Officer, shall result in the disapproval of the schedule.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project 
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Schedule.

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations shall be greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
notice to proceed for phasing requirements.

3.3.2.4   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.5   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from notice-to-proceed to the contract 
completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date that the Notice to 
Proceed (NTP) was acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project".  The 
"Start Project" activity shall have:  a "ES" constraint, a constraint date 
equal to the date that the NTP was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

SECTION 01320  Page 5



DOLPHIN2

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have:  a "LF" constraint, a constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted at every 
project schedule update period to assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the 
contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity and ensure that the data 
contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's 
schedule and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) will be allowed only on a case-by-case approval 
of the Contracting Officer.  The Contracting Officer may direct that 
changes in schedule logic be made to correct any or all out-of-sequence 
work.

3.3.7   Extended Non-Work Periods

Designation of Holidays to account for non-work periods of over 5 days will 
not be allowed.  Non-work periods of over 5 days shall be identified by 
addition of activities that represent the delays.  Modifications to the 
logic of the project schedule shall be made to link those activities that 
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may have been impacted by the delays to the newly added delay activities.

3.3.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 90 calendar days shall be submitted for approval 
within 20 calendar days after Notice to Proceed is acknowledged.  The 
approved preliminary schedule shall be used for payment purposes not to 
exceed 90 calendar days after Notice to Proceed.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 60 
calendar days after Notice to Proceed.  The schedule shall provide a 
reasonable sequence of activities which represent work through the entire 
project and shall be at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer or to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative, is necessary for verifying the 
contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the initial 
submission, and every periodic project schedule update throughout the life 
of the project:

3.5.1   Data Disks

One data disk or one set of data disks containing the project schedule 
shall be provided.  Data on the disks shall be in the P3 format or other 
format which conforms to the format specified in the attached Standard Data 
Exchange Format specification (attached at the end of this Project Schedule 
specification.

3.5.1.1   File Medium
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Required data shall be submitted on 3.5-inch disks, formatted to hold 1.44 
MB of data, under the MS-Windows operating system.

3.5.1.2   Disk Label

 A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Initial, Update, or Change), 
full contract number, project name, project location, data date, name and 
telephone number or person responsible for the schedule, and the operating 
system and version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with each update of the project 
schedule.  This report shall be provided as the basis of the Contractor's 
progress payment request.  The Narrative Report shall include:  a 
description of activities along the critical path(s), a description of 
current and anticipated problem areas or delaying factors and their impact, 
and an explanation of corrective actions taken.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number or "I-NODE" 
AND "J-NODE" and then sorted according to Early Start Date.  For completed 
activities the Actual Start Date shall be used as the secondary sort.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
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ascending order by activity number and then sorted according to Early Start 
Date.  For completed activities the Actual Start Date shall be used as the 
secondary sort.

3.5.4.3   Total Float Report

A list of all activities sorted in ascending order of total float.  
Activities which have the same amount of total float shall be listed in 
ascending order of Early Start Dates.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.  This 
report shall reflect the Earnings of specific activities based on the 
agreements made in the field and approved between the Contractor and 
Contracting Officer at the most recent Monthly Progress Meeting.  Provided 
that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment.  Activities 
shall be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
complete.  The printed report shall contain, for each activity:  Activity 
Number or "i-node" and "j-node", Activity Description, Original Budgeted 
Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), 
Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The activity or event 
number, description, duration, and estimated earned value shall be shown on 
the diagram.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
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sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  The following is a minimum set of items which the 
Contractor shall address, on an activity by activity basis, during each 
progress meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed activities.

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations must be based on Remaining Duration for each activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.
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3.6.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary, and  3) a schedule which does not represent the actual 
prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, he shall furnish such justification, project schedule data 
and supporting evidence as the Contracting Officer may deem necessary for a 
determination as to whether or not the Contractor is entitled to an 
extension of time under the provisions of the contract.  Submission of 
proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to any 
approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the Notice to Proceed or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.
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c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project schedule.  
If the Contractor fails to submit the proposed revisions, the Contracting 
Officer may furnish the Contractor suggested revisions to the project 
schedule.  The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have 
been negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
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and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.    
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register as a diskette containing the computerized ENG Form 4288 
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and instructions on the use of the diskette.  Columns "d" through "r" have 
been completed by the Government; the Contractor shall complete columns "a" 
and "s" through "u" and submit the forms (hard copy plus associated 
electronic file) to the Contracting Officer for approval within 30 calendar 
days after Notice to Proceed.  The Contractor shall keep this diskette 
up-to-date and shall submit it to the Government together with the monthly 
payment request.  The approved submittal register will become the 
scheduling document and will be used to control submittals throughout the 
life of the contract.  The submittal register and the progress schedules 
shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in incorrect, incomplete and/or late submittals.  An 
additional 15 calendar days shall be allowed and shown on the register for 
review and approval of submittals for food service equipment and 
refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals to the Contracting Officer are required in the number of copies 
identified in paragraphs 3.7 and 3.8 and shall be submitted to:

U.S. Army Corps of Engineer District, Honolulu
Fort Shafter Resident Office
Bldg 230
Fort Shafter, Hawaii 96858-5440

            
3.5.2   Deviations

a.  For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
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annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

b.  In cases where "trade names or equal" are used in the plans and/or 
Technical Specifications, any "equal" substitution by the Contractor is 
considered a variance and will require the Government's approval.  Approval 
action by the Contracting Officer will not relieve the Contractor of his 
quality control responsibility and compliance with the contract, except for 
those specific portions of the submittal which clearly highlight the 
departures from the contract, and which are brought to the attention of the 
Government.  The Contractor shall be responsible for all corrective 
actions, when submittals containing provisions of non-compliance with the 
contract are not specifically brought to the Government's attention.  Any 
associated cost or time loss from such corrective actions shall not be made 
subject to a claim against the Government.

c.  Variations from the contract requirements may require an appropriate 
contract modification prior to acceptance by the Government; however, such 
pending action shall not be a basis of claim for time or additional cost 
against the Government, since the Contractor still has the option to comply 
with the original contract requirements.  If the variation is of a minor 
nature and does not affect a change in cost or time of performance, a 
modification may not be issued.  All variations shall meet the standards 
set by the contract documents.

3.6   COORDINATION OF LAYOUTS

The Contractor Quality Control (CQC) organization is responsible for 
insuring that the shop drawings and submittals of the different trades are 
coordinated in order that space conflicts during installation/construction 
of mechanical, electrical, architectural, civil, structural and other items 
of work are avoided.  The Contractor shall be required to prepare/develop 
coordinated working layout drawings prior to commencement of any feature of 
work, at any contractor tier, unless otherwise directed by the Contracting 
Officer.  These layout drawings shall be reviewed and certified by the CQC 
organization prior to the start of work in any area.  The CQC shall insure 
that layout drawings indicate all necessary features of work, providing for 
a coordinated arrangement of the various installations, giving full 
consideration for access to installed equipment/systems and the future 
maintenance of these items.  Interference between equipment and systems or 
construction materials which cannot be resolved between Contractor and 
subcontracting tiers shall be resolved by the Contracting Officer at no 
additional cost to the Government, if it is determined that adequate space 
was available and installations could have been accommodated within the 
designated construction area through properly coordinated layout drawings.  
One (1) CQC certified copy of all layout drawings shall be available for 
Government's review five (5) working days prior to scheduled commencement 
of the work.  Submission shall be made upon Government's request.

3.7   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
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scheduled submittal date shown on the approved "Submittal Register."

3.8   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  3 copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.9   INFORMATION ONLY SUBMITTALS

Submittals provided For Information Only (FIO) to the Government shall be 
submitted in three (3) copies, including resubmittals.  Normally submittals 
for information only will not be returned.  Approval of the Contracting 
Officer is not required on information only submittals.   The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
in those instances where the technical specifications so prescribe.

3.10   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|
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SECTION 01430

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

STATE OF HAWAII DEPARTMENT OF HEALTH (HIDOH)

HIDOH, Chapter 54 Adminisrative Rules, Water Quality 
Standards

HIDOH, Chapter 59 Administrative Rules, Ambient Air Quality 
Standards

HIDOH, Chapter 60 Administrative Rules, Air Pollution Control

1.2   GENERAL REQUIREMENTS

This section covers prevention of environmental pollution and damage as the 
result of construction operations under this contract and for those 
measures set forth in the TECHNICAL REQUIREMENTS.  For the purpose of this 
specification, environmental pollution and damage is defined as the 
presence of chemical, physical, or biological elements or agents which 
adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environment for aesthetic, cultural 
and/or historical purposes.  The control of environmental pollution and 
damage requires consideration of air, water, and land, and includes 
management of visual aesthetics, noise, solid waste, radiant energy and 
radioactive materials, as well as other pollutants.

1.2.1   Subcontractors

Assurance of compliance with this section by subcontractors will be the 
responsibility of the Contractor.

1.2.2   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the aforementioned Federal, State or local laws 
or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
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notice, inform the Contracting Officer of proposed corrective action and 
take such action as may be approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or costs or damages allowed to the Contractor 
for any such suspension. 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-18 Records

Environmental Protection Plan; G.

  Within 30 calendar days of receipt of Notice to Proceed, the 
Contractor shall submit in writing an environmental protection 
plan.  Approval of the Contractor's plan will not relieve the 
Contractor of his responsibility for adequate and continuing 
control of pollutants and other environmental protection measures. 
 The environmental protection plan shall include but not be 
limited to the following: 

    a.  A list of Federal, State, and local laws, regulations, and 
permits concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

    b.  Methods for protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of 
methods to protect resources needing protection; i.e., trees, 
shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, fish and wildlife, soil, historical, 
archeological, and cultural resources. 

    c.  Procedures to be implemented to provide the required 
environmental protection and to comply with the applicable laws 
and regulations.  The Contractor shall set out the procedures to 
be followed to correct pollution of the environment due to 
accident, natural causes, or failure to follow the procedures set 
out in accordance with the environmental protection plan. 

    d.  Location of the solid waste disposal area. 

    e.  Drawings showing locations of any proposed temporary 
excavations or embankments for haul roads, stream crossings, 
material storage areas, structures, sanitary facilities, and 
stockpiles of excess or spoil materials. 
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    f.  Environmental monitoring plans for the job site, including 
land, water, air, and noise monitoring. 

    g.  Traffic control plan. 

    h.  Methods of protecting surface and ground water during 
construction activities. 

    i.  Work area plan showing the proposed activity in each portion 
of the area and identifying the areas of limited use or nonuse.  
Plan should include measures for marking the limits of use areas. 

    j.  Training for his personnel during the construction period. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract.  The Contractor shall 
confine his activities to areas defined by the drawings and specifications. 
 

3.1.1   Land Resources

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area.  
Except in areas indicated on the drawings or specified to be cleared, the 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  No ropes, cables, or guys 
shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs. 

3.1.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that are not 
required to accomplish all work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced.  Monuments and markers shall be 
protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, the markers shall be 
visible.  The Contractor shall convey to his personnel the purpose of 
marking and/or protection of all necessary objects.

3.1.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
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indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques. 

3.1.1.3   Reduction of Exposure of Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated and 
specified.  Side slopes and back slopes shall be protected as soon as 
practicable upon completion of rough grading.  All earthwork shall be 
planned and conducted to minimize the duration of exposure of unprotected 
soils.  Except in instances where the constructed feature obscures borrow 
areas, quarries, and waste material areas, these areas shall not initially 
be cleared in total.  Clearing of such areas shall progress in reasonably 
sized increments as needed to use the areas developed as approved by the 
Contracting Officer. 

3.1.1.4   Protection of Disturbed Areas

Such methods as necessary shall be utilized to effectively prevent erosion 
and control sedimentation, including but not limited to the following: 

a.  Retardation and Control of Runoff:  Runoff from the construction 
site shall be controlled by construction of diversion ditches, 
benches, and berms to retard and divert runoff to protected 
drainage courses, and any measures required by areawide plans 
approved under Paragraph 208 of the Clean Water Act.

 
b.  Erosion and Sedimentation Control Devices:  The Contractor shall 

construct or install all temporary and permanent erosion and 
sedimentation control features as indicated on the drawings.  
Temporary erosion and sediment control measures such as berms, 
dikes, drains, sedimentation basins, grassing, and mulching shall 
be maintained until permanent drainage and erosion control 
facilities are completed and operative. 

3.1.1.5   Contractor Facilities and Work Areas

Location of Field Offices, Storage, and Other Contractor Facilities:  The 
Contractors' field offices, staging areas, stockpile storage, and temporary 
buildings shall be placed in areas designated on the drawings or as 
directed by the Contracting Officer.  Temporary movement or relocation of 
Contractor facilities shall be made only on approval by the Contracting 
Officer. 

3.1.2   Disposal of Wastes

Disposal of wastes shall be as specified in Section 02220 DEMOLITION and as 
specified hereinafter.

 
3.1.2.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  All handling and disposal shall 
be conducted to prevent contamination.  Segregation measures shall be 
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employed such that no hazardous or toxic waste will become commingled with 
solid waste.  The Contractor shall transport all solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal.  The Contractor shall comply with 
site procedures and with Federal, State, and local laws and regulations 
pertaining to the use of landfill areas. 

3.1.2.2   Chemical Wastes:

Chemical wastes shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws and regulations.

 
Chemicals shall be dispensed in a way to adequately ensure no spillage to 
ground or water.  Periodic inspections of dispensing areas to identify 
leakage and initiate corrective action shall be performed and documented.  
This documentation will be periodically reviewed by the Government.  
Chemical waste shall be collected in corrosion resistant containers with 
care taken to ensure compatibility.  Collection drums shall be monitored 
and removed to a staging or storage area when contents are within six 
inches of the top.  All waste shall be disposed of in accordance with 
Federal and local laws and regulations. 

3.1.2.3   Hazardous Wastes:

The Contractor shall take sufficient measures to prevent spillage of 
hazardous and toxic materials during dispensing and shall collect waste in 
suitable containers observing compatibility.  The Contractor shall 
transport all hazardous waste off Government property and dispose of it in 
compliance with Federal and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer.  Cleanup and cleanup costs due to spills shall be the 
responsibility of the Contractor. 

3.1.3   Historical, Archeological, and Cultural Resources

Existing historical, archeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any has been identified.  The Contractor shall take precautions to preserve 
all such resources as they existed at the time they were pointed out to 
him. The Contractor shall provide and install all protection for these 
resources so designated and shall be responsible for their preservation 
during this contract.  If during excavation or other construction 
activities in areas with existing or known resources, as well as in any 
other work area, any previously unidentified or unanticipated resources are 
discovered or found, all activities that may damage or alter such resources 
shall be temporarily suspended.  These resources or cultural remains 
(prehistoric or historic surface or subsurface) include but are not limited 
to:  any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rocks or coral alignments, paving, wall, or 
other constructed features; and any indication of agricultural or other 
uses.  Upon such discovery or find, the Contractor shall immediately notify 
the Contracting Officer.  When so notified, the Contracting Officer will 
initiate action so that prompt and proper data recovery can be 
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accomplished.  In the mean time, recording and preservation of historical 
and archeological finds during construction activities shall be reported in 
accordance with the SPECIAL CONTRACT REQUIREMENTS. 

3.1.4   Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Special management techniques as set out below shall be implemented to 
control water pollution by the listed construction activities which are 
included in this contract.  

3.1.4.1   Monitoring of Water Areas

Monitoring of water areas affected by construction activities shall be the 
responsibility of the Contractor.  All water areas affected by construction 
activities shall be monitored by the Contractor.  The Contractor's 
environmental protection plan shall describe his scheme for minimizing 
construction-related turbidity in nearshore waters.  Construction related 
turbidity at the project site shall be controlled so as to meet Hawaii  
Water Quality Standards (HIDOH, Chapter 54) for the type and class of 
waters in which the project is located.  Effective silt containment devices 
shall be deployed to isolate the construction activity, to minimize the 
transport of potential pollutants, and to avoid the potential degradation 
of receiving water quality and the marine ecosystem.  In-water construction 
shall be curtailed during sea conditions which are sufficiently adverse to 
render the silt containment devices ineffective.  If excessive turbidity is 
being exceeded due to construction activities, the Contractor shall suspend 
the operation causing excessive turbidity levels until the condition is 
corrected.  Such suspension shall not form the basis for a claim against 
the government.

3.1.5   Fish and Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish and wildlife.  Species that require specific attention along 
with measures for their protection will be listed by the Contractor prior 
to beginning of construction operations. 

3.1.6   Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with HIDOH, Chapter 59, HIDOH, Chapter 60, and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained for those 
construction operations and activities specified in this section. Special 
management techniques as set out below shall be implemented to control air 
pollution by the construction activities which are included in the 
contract. 
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3.1.6.1   Particulates

a.  Dust particles, aerosols, and gaseous by-products from all 
construction activities, processing and preparation of materials, 
such as from asphaltic batch plants, shall be controlled at all 
times, including weekends, holidays and hours when work is not in 
progress. 

b.  The Contractor shall maintain all excavations, stockpiles, haul 
roads, permanent and temporary access roads, plant sites, spoil 
areas, borrow areas, and all other work areas within or outside 
the project boundaries free from particulates which would cause 
the air pollution standards mentioned in paragraph Air Resources, 
herein before, to be exceeded or which would cause a hazard or a 
nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control 
particulates in the work area.  Sprinkling, to be efficient, must 
be repeated at such intervals as to keep the disturbed area damp 
at all times.  The Contractor must have sufficient competent 
equipment available to accomplish this task.  Particulate control 
shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs. 

3.1.6.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.1.6.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials. 

3.1.6.4   Monitoring of Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
All air areas affected by the construction activities shall be monitored by 
the Contractor.  

3.1.7   Sound Intrusions

The Contractor shall keep construction activities under surveillance, and 
control to minimize damage to the environment by noise.

3.2   POST CONSTRUCTION CLEANUP

The Contractor shall clean up area(s) used for construction. 

3.3   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the plan submitted for 
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approval by the Contracting Officer.  This work will be accomplished at the 
Contractor's expense.

3.4   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant. 

3.5   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train his personnel in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities (vegetative covers, 
and instruments required for monitoring purposes) to ensure adequate and 
continuous environmental pollution control.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

INTERNATIONAL ORGANIZATION FOR STANDARDIZATION

ISO/IEC 17025 (1999) General Requirements for the 
Competence of Testing and Calibration 
Laboratories 

U.S. ARMY CORPS OF ENGINEERS

EM 200-1-1   (1994) Environmental Quality - Validation  
of Analytical Chemical Laboratories 

EM 200-1-6   (1997) Environmental Quality - Chemical 
Quality Assurance for Hazardous, Toxic and 
Radioactive Waste (HTRW) Projects 

EM 1110-2-1906       (1986) Laboratory Soils Testing 

ER 1110-1-261    (1999) Engineering and Design - Quality 
Assurance of Laboratory Testing Procedures

ER 1110-1-263   (1998) Engineering and Design - Chemical 
Data Quality Management for Hazardous, 
Toxic, Radioactive Waste Remedial 
Activities  

1.2   PAYMENT
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Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production. 

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 90 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.
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b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.  Technicians responsible for sampling and testing of 
concrete shall be certified by the American Concrete Institute 
(ACI) or the Concrete Technicians Association of Hawaii (CTAH).  
Proof of certification shall be included in the CQC Plan.  
Personnel qualifications may be furnished incrementally as the 
work progresses, but in no case, less than fourteen (14) calendar 
days before personnel are required on the job.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
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construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System manager shall be on 
the site at all time during construction and shall be employed by the prime 
Contractor.  The CQC System Manger shall be assigned no other duties.  An 
alternate for the CQC System Manager shall be identified in the plan to 
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serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager.  If it is subsequently 
determined by the Contracting Officer that the minimum contract CQC 
requirements are not being met, the Contractor may be required to provide 
additional staff personnel to the CQC organization at no cost to the 
Government. 

3.4.4   Additional Requirement

The CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors" within the past 5 years.  
This course is periodically offered at the General Contractors Association 
of Hawaii.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
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tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 7 days in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
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safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 7 days  in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product that conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall obtain the services of an industry 
recognized testing laboratory approved by HED, or may establish a testing 
laboratory at the project site acceptable to the Contracting Officer.  No 
approved Contractor's Quality Control (CQC) laboratory may act as both CQC 
materials testing laboratory and the Government's Quality Assurance (QA) 
laboratory on the same project.  However, tests contractually required to 
be performed by an industry recognized testing laboratory shall not be 
accomplished by the Contractor established on-site laboratory.   The 
Contractor shall perform the following activities and record and provide 
the following data:

a.  Verify that testing procedures comply with contract requirements.
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b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   3.7.2.1 Laboratory Accreditation

At the beginning of the contract, for all proposed QC materials testing 
laboratories the contractor must submit the current Certificate of 
Accreditation and Scope of Accreditation (Test Procedures/Methods Approved) 
from one of the nationally recognized accreditation authority listed in 
paragraph 3.7.2.2.a(1).  The laboratories' accreditations shall include the 
test methods required by the Contract, and must less than 2 years old.  
Before start of actual construction testing, the contractor shall also 
submit proof of a HED (or MTC) Audit Team verifying a team audit of the 
proposed laboratories is less than 3 years old (from the audit date), or 
have the laboratory audited by HED or MTC if not yet done, or if expired. 

3.7.2.2   Validation Requirements

Validation is to insure the QC laboratory is qualified to perform required 
tests for this contract.  Validation of a laboratory may consist of both 
inspection and validation audit, as follows:

a. Inspection:  On-site examination of a laboratory as follows 
(Standards of Acceptability):

(1)  Materials Testing Laboratory:  (Aggregate, Concrete, 
Bituminous Materials, Soil and Rock) Laboratories for these 
materials shall be validated for compliance with ASTM E 329,ASTM D 
3740, Engineer Manual EM 1110-2-1906, or project specifications, 
as applicable.

The testing laboratory performing the actual testing on the 
project shall be accredited by one of the following laboratory 

SECTION 01451  Page 10



DOLPHIN2

accreditation authorities:

ICBO Evaluation Service, Inc. (ICBO ES)
Cement and Concrete Reference Laboratory (CCRL)
American Assoc. of State Highway & Transportation Officials   
(AASHTO) 
National Voluntary Laboratory Accreditation Program (NVLAP)
American Association for Laboratory Accreditation (A2LA)
Materials Testing Center (MTC)-USACE Waterways Experiment Station 
(WES)

(2)  Materials Testing Laboratory:  (Steel and Other Construction 
Materials)  Certification of being able to perform tests required 
for project specifications and for compliance with ASTM E 329. 

(3)  Water Quality Laboratory:  Laboratories engaged in routine 
(non-hazardous) analysis of water, wastewater, sludge, sediment, 
and other samples for chemical analysis shall be inspected to 
assure they have the capability to perform analyses and have 
quality control procedures, as described in ER 1110-1-261 as 
appropriate.  State and municipal certified laboratories 
performing these tests may be accepted.  The use of analytical 
methods for procedures not addressed in these references will be 
evaluated by USACE Chemistry Quality Assurance Branch (CQAB), 
Omaha, Nebraska for conformance with project or program 
requirements.

(4)  HTRW/Environmental Laboratory:  Chemical quality assurance is 
required to ensure analytical data generated for this project meet 
high quality data satisfying the project specific data quality 
objectives, in accordance with ER 1110-1-263 and EM 200-1-6.  
Analytical laboratories within the 50 United State of America and 
its territories are required to obtain a USACE laboratory 
validation prior to start of field work or sample analyses and 
maintain the validation status throughout the response activities 
as outlined in EM 200-1-1, and at least every two years 
thereafter.  For outside these areas, the analytical laboratory 
shall be certified to meet or exceed ISO/IEC 17025 requirements 
and be acceptable to the Contracting Officer, and in accordance to 
then-current POH written policies and procedures establishing the 
validation method and certification period.

b.  Validation Audit and Process: Validation is the process to verify 
the laboratory is qualified to perform required test procedures in this 
contract.  A laboratory may be validated by auditing if it has been 
accredited by one of the accrediting agencies listed above within the 
past two years in accordance with ASTM E 329.  This audit shall either 
be performed by HED or MTC as follows:  

(1)  Auditing by HED:  Provided a Hawaii laboratory has a current 
certification by one of the agencies listed in paragraph 
3.7.2.2.a(1), a validation is obtained by an on-site laboratory 
validation inspection by the HED Audit Team for materials 
laboratories testing aggregate, cement, concrete, bituminous 
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materials, soil and rock.  There is no cost for this HED audit 
validation but allow a minimum 14 days advance notice for 
scheduling purposes. 

Point of contact for obtaining a HED validation audit is:    
            (I)   Harley D. Rowe,  (808) 438-1344, or

      (II)  Raymond W. Kong, (808) 438-6953

at the following address:
            U.S. Army Corps of Engineers

      Bldg. 230, ATTN: CEPOH-EC-CQ  
      Ft. Shafter, Hawaii 96858-5440

For materials laboratories testing other than 3.7.2.2.a(1), the 
Contractor's laboratory must meet the requirements specified, subject 
to review and acceptance by the Government.

(2) Auditing or Inspection by MTC:  If a validated laboratory is 
unavailable or the Contractor desires to use a laboratory that has 
not been previously validated that doesn't qualify under the 
requirements of paragraph 3.7.2.2.b, Contractor shall coordinate 
with Corps of Engineers Material Testing Center (MTC) to obtain 
validation and pay all associated costs. Inspection by MTC may be 
required after auditing if one or more of the critical testing 
procedures required in the project specification were not included 
in the agency inspection report or if there is any concern that 
the laboratory may not be able to provide required services. 
Contractor is cautioned the inspection or validation process is 
complicated and lengthy, requires an onsite inspection by MTC 
staff, correction of identified deficiencies, and the submittal 
and approval of significant documentation.  Estimate a minimum of 
60 days to schedule an inspection and receive a validation. Cost 
of onsite inspections is $2500 plus travel time and cost from 
Vicksburg MS.  Cost of audit is $1500.  If an onsite inspection is 
required following an audit, the cost of the inspection shall be 
$1500 plus travel time and cost.  The Contractor will be invoiced 
for actual travel costs and shall submit payment direct to the MTC 
made payable to the ERDC Finance and Accounting Officer prior to 
the scheduling of the inspection and/or audit.  The Contractor 
shall copy the Contracting Officer of all correspondence and 
submittals to the MTC for purposes of laboratory validation.  
Costs are subject to change.  For current costs, and obtaining 
inspection/audit request forms, access the MTC web site:  
http://www.wes.army.mil/SL/MTC/mtc.htm 

Point of contact at MTC is:
      Daniel Leavell, telephone (601) 634-2496, 
      fax (601) 634-4656, 
email daniel.a.leavell@erdc.usace.army.mil, at the following 
Address:
      U.S. Army Corps of Engineers
      Materials Testing Center
      Waterways Experiment Station
      3909 Hall Ferry Road
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      Vicksburg, MS 39180-6199

c.   Validation Schedule

(1) For all contracted laboratories and project Quality Assurance 
(QA) laboratories testing aggregate, concrete, bituminous 
materials, soils, rock, and other construction materials, an 
initial validation by HED shall be performed prior to performance 
of testing and at least every three (3) years thereafter by the 
HED audit team.

(2) Laboratories performing water quality, wastewater, sludge, and 
sediment testing shall be approved at an interval not to exceed 
eighteen (18) months.

( 3) All laboratories shall be revalidated at any time at the 
discretion of the Corps of Engineers when conditions are judged to 
differ substantially from the conditions when last validated.

3.7.2.3   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.4   Capability Recheck

If the selected laboratory fails the capability check, the Contractor shall 
reimburse reimburse the Government for each succeeding recheck of the 
laboratory or the checking of a subsequently selected laboratory.  Such 
costs will be deducted from the contract amount due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to a testing 
laboratory on the Island of Oahu, State of Hawaii, designated by the 
Contracting Officer.  Coordination for each specific test, exact delivery 
location, and dates will be made through the Government field office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
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Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included 
in the CQC documentation, as required by paragraph DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility 
is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  The QC Manager shall develop a punch 
list of items which do not conform to the contract documents.  The 
Government will review the punch list and add to or correct the items 
listed.  The QC Manager shall incorporate Government comments and provide a 
Pre-Final Punch List.   The Contractor's CQC System Manager shall ensure 
that all items on this list have been corrected before notifying the 
Government so that a Final inspection with the customer can be scheduled.  
Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment thereof if the project is 
divided into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
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These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase should be identified (Preparatory, Initial, Follow-up).  
List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  Unless otherwise directed by the Contracting Officer the 
original and one copy of these records in report form shall be furnished to 
the Government daily within 24 hours after the date covered by the report, 
except that reports need not be submitted for days on which no work is 
performed.  As a minimum, one report shall be prepared and submitted for 
every 7 days of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the contract.  
The first report following a day of no work shall be for that day only.  
Reports shall be signed and dated by the CQC System Manager.  The report 
from the CQC System Manager shall include copies of test reports and copies 
of reports prepared by all subordinate quality control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE
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The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01780

CLOSEOUT SUBMITTALS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02  Shop Drawings

As-Built Drawings.

  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of one set of 
electronic CADD drawing files in the specified format, one set of 
original drawings, 2 sets of prints of the originals, and one set 
of the Government accepted working as-built drawings.

SD-03  Product Data

As-Built Record of Equipment and Materials.

  Two copies of the record listing the as-built materials and 
equipment incorporated into the construction of the project.

Warranty Management Plan.

  One set of the warranty management plan containing information 
relevant to the warranty of materials and equipment incorporated 
into the construction project, including the starting date of 
warranty of construction.  The Contractor shall furnish with each 
warranty the name, address, and telephone number of each of the 
guarantor's representatives nearest to the project location.

Warranty Tags.

  Two record copies of the warranty tags showing the layout and 
design.

Final Clean-Up.

  Two copies of the listing of completed final clean-up items.
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1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Government Furnished Materials

One set of electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
the preconstruction conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall maintain 2 sets of paper drawings by red-line process 
to show the as-built conditions during the prosecution of the project.  
These working as-built marked drawings shall be kept current on a daily 
basis and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
At the final inspection or upon beneficial occupancy of the facility by the 
user, whichever comes first.  The Contractor shall provide one of the two 
sets of working as-built drawings to the COR for turnover with the 
facility.  This set will serve as an advance/interim working set for the 
occupant of the completed facility; until such time that the final as-built 
drawings are furnished to them.  Final as-built drawings shall be prepared 
after the completion of each definable feature of work as listed in the 
Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, 
etc., as appropriate for the project).  The working as-built marked 
drawings and final as-built drawings will be jointly reviewed for accuracy 
and completeness by the Contracting Officer and the Contractor prior to 
submission of each monthly pay estimate.  If the Contractor fails to 
maintain the working and final as-built drawings as specified herein, the 
Contracting Officer will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings.  This 
monthly deduction will continue until an agreement is reached between the 
Contracting Officer and the Contractor regarding the accuracy and 
completeness of updated drawings.  The working and final as-built drawings 
shall show, but shall not be limited to, the following information:

     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded.
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     b.  The location and dimensions of any changes within the building 
structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.

     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.

     f.  Changes or modifications which result from the final inspection.

     g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
drawings.

     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations.

     i.  Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems.

     j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
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unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with Government accepted working as-built 
drawings, and adding such additional drawings as may be necessary.  These 
working as-built marked drawings shall be neat, legible and accurate.  
These drawings are part of the permanent records of this project and shall 
be returned by the Contractor to the Contracting Officer after final 
acceptance by the Government.  Any drawings damaged or lost by the 
Contractor shall be satisfactorily replaced by the Contractor at no expense 
to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of microstation CADD drawings 
shall be employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished Microstation CADD files and pentable.  The electronic 
files will be supplied on compact disc, read-only memory (CD-ROM).  The 
Contractor shall be responsible for providing all program files and 
hardware necessary to prepare final as-built drawings.  The Contracting 
Officer will review final as-built drawings for accuracy and the Contractor 
shall make required corrections, changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  All changes to the contract drawing files shall be made on the 
level as the original item.  There shall be no deletions of existing lines; 
existing lines shall be over struck in red.  Additions shall be in green 
with line weights the same as the drawing.  
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     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least 3/16 inch high.  All other contract 
drawings shall be marked either "as-built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within 10 days after Government acceptance of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the 
final CADD as-built drawings for that phase of work and submit two sets of 
blue/black-line prints of these drawings for Government review.  The 
Government will promptly return one set of prints annotated with any 
necessary corrections.  Within 10 days the Contractor shall revise the CADD 
files accordingly at no additional cost and submit one set of final prints 
for the completed phase of work to the Government.  Within 10 days of 
substantial completion of all phases of work, the Contractor shall submit 
the final as-built drawing package for the entire project.  The submittal 
shall consist of one set of electronic files on compact disc, read-only 
memory (CD-ROM), one set of originals, two sets of prints and one set of 
the Government annotated and accepted working as-built drawings.  They 
shall be complete in all details and identical in form and function to the 
contract drawing files supplied by the Government.  Any transactions or 
adjustments necessary to accomplish this is the responsibility of the 
Contractor.  The Government reserves the right to reject any drawing files 
it deems incompatible with the customer's CADD system.  Paper prints, 
drawing files and storage media submitted will become the property of the 
Government upon final acceptance.  Failure to submit final as-built drawing 
files or working as-built marked drawings as specified shall be cause for 
withholding any payment due the Contractor under this contract.  Acceptance 
of final as-built drawings shall be accomplished before final payment is 
made to the Contractor.

1.2.1.5   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.2.2   As-Built Record of Equipment and Materials

The Contractor shall furnish one copy of preliminary record of equipment 
and materials used on the project 15 days prior to final inspection.  This 
preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments.  Two sets of final record of equipment 
and materials shall be submitted 10 days after final inspection.  The 
designations shall be keyed to the related area depicted on the contract 
drawings.  The record shall list the following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
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RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings 30 days 
after transfer of the completed facility.

1.2.4   Real Property Equipment

The Contractor shall furnish a list of installed equipment furnished under 
this contract.  The list shall include all information usually listed on 
manufacturer's name plate.  The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed:  
description of item, location (by room number), model number, serial 
number, capacity, name and address of manufacturer, name and address of 
equipment supplier, condition, spare parts list, manufacturer's catalog, 
and warranty.  A draft list shall be furnished at time of transfer.  The 
final list shall be furnished 30 days after transfer of the completed 
facility.

1.3   WARRANTY MANAGEMENT

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan.  At least 30 days 
before the planned pre-warranty conference, the Contractor shall submit the 
warranty management plan for Government approval.  The warranty management 
plan shall include all required actions and documents to assure that the 
Government receives all warranties to which it is entitled, in accordance 
with the Contract Clause, WARRANTY OF CONSTRUCTION.  The plan shall be in 
narrative form and contain sufficient detail to render it suitable for use 
by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract.  The 
term "status" as indicated below shall include due date and whether item 
has been submitted or was accomplished.  Warranty information made 
available during the construction phase shall be submitted to the 
Contracting Officer for approval prior to each monthly pay estimate.  
Approved information shall be assembled in a binder and shall be turned 
over to the Government upon acceptance of the work.  The construction 
warranty period shall begin on the date of project acceptance and shall 
continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, 
by the Contractor, Contracting Officer and the Customer Representative.  
Information contained in the warranty management plan shall include, but 
shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for 
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extended warranty items, to include roofs, HVAC balancing, pumps, motors, 
transformers, and for all commissioned systems such as fire protection and 
alarm systems, sprinkler systems, lightning protection systems, etc.

     c.  A list for each warranted equipment, item, feature of construction 
or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare 
parts.
6.  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the 
warranty in force.
10. Cross-reference to specific pertinent Operation and 
Maintenance manuals.
11. Organization, names and phone numbers of persons to call for 
warranty service.
12. Typical response time and repair time expected for various 
warranted equipment.

     d.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

     e.  Procedure and status of tagging of all equipment covered by 
extended warranties.

     f.  Copies of instructions to be posted near selected pieces of 
equipment where operation is critical for warranty and/or safety reasons.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain in effect throughout the 
construction period, and during the life of any guaranty required under the 
Contract Performance Bond, Standard Form 25.

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others.  After completion of the 
construction warranty work, charges will be made to the remaining 
construction warranty funds of expenses which the Government incurred while 
performing the work, including, but not limited to administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government, at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.
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     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop 
a mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
shall be established/reviewed at this meeting.  In connection with these 
requirements and at the time of the Contractor's quality control completion 
inspection, the Contractor shall furnish the name, telephone number and 
address of a licensed and bonded company which is authorized to initiate 
and pursue construction warranty work action on behalf of the Contractor.  
This point of contact will be located within the local service area of the 
warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status.  This 
requirement does not relieve the Contractor of any of its responsibilities 
in connection with other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
three categories of priorities listed below.  The Contractor shall submit a 
report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

     a.  First Priority Code 1.  Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief.

     b.  Second Priority Code 2.  Perform onsite inspection to evaluate 
situation, and determine course of action within 8 hours, initiate work 
within 24 hours and work continuously to completion or relief.

     c.  Third Priority Code 3.  All other work to be initiated within 3 
work days and work continuously to completion or relief.

     d.  The "Construction Warranty Service Priority List" is as follows:

Code 1-Air Conditioning Systems
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(1)  Recreational support.
(2)  Air conditioning leak in part of building, if causing damage.
(3)  Air conditioning system not cooling properly.

Code 1-Doors
(1)  Overhead doors not operational, causing a security, fire, or 
safety problem.
(2)  Interior, exterior personnel doors or hardware, not 
functioning properly, causing a security, fire, or safety problem.

Code 3-Doors
(1)  Overhead doors not operational.
(2)  Interior/exterior personnel doors or hardware not functioning 
properly.

Code 1-Electrical
(1)  Power failure (entire area or any building operational after 
1600 hours).
(2)  Security lights
(3)  Smoke detectors

Code 2-Electrical
(1)  Power failure (no power to a room or part of building).
(2)  Receptacle and lights (in a room or part of building).

Code 3-Electrical
Street lights.

Code 1-Gas
(1)  Leaks and breaks.
(2)  No gas to family housing unit or cantonment area.

Code 1-Heat
(1)  Area power failure affecting heat.
(2)  Heater in unit not working.

Code 2-Kitchen Equipment
(1)  Dishwasher not operating properly.
(2)  All other equipment hampering preparation of a meal.

Code 1-Plumbing
(1)  Hot water heater failure.
(2)  Leaking water supply pipes.

Code 2-Plumbing
(1)  Flush valves not operating properly.
(2)  Fixture drain, supply line to commode, or any water pipe 
leaking.
(3)  Commode leaking at base.

Code 3  -Plumbing
Leaky faucets.

Code 3-Interior
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(1)  Floors damaged.
(2)  Paint chipping or peeling.
(3)  Casework.

Code 1-Roof Leaks
Temporary repairs will be made where major damage to property is 
occurring.

Code 2-Roof Leaks
Where major damage to property is not occurring, check for location of 
leak during rain and complete repairs on a Code 2 basis.

Code 2-Water (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building listed.

Code 3-All other work not listed above.

1.3.5   Warranty Tags

At the time of installation, each warranted item shall be tagged with a 
durable, oil and water resistant tag approved by the Contracting Officer.  
Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature 
shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information.

     a.  Type of product/material_____________________________________.

     b.  Model number_________________________________________________.

     c.  Serial number________________________________________________.

     d.  Contract number______________________________________________.

     e.  Warranty period___________from___________to__________________.

     f.  Inspector's signature________________________________________.

     g.  Construction Contractor______________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     h.  Warranty contact_____________________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     i.  Warranty response time priority code_________________________.
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     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

Prior to final inspection and transfer of the completed facility; all 
reports, statements, certificates, and completed checklists for testing, 
adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified in 
applicable technical specification sections.

1.5   OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.  
Operation manuals and maintenance manuals provided in a common volume shall 
be clearly differentiated and shall be separately indexed.

1.6   FINAL CLEANING

The premises shall be left broom clean.  Stains, foreign substances, and 
temporary labels shall be removed from surfaces.  Carpet and soft surfaces 
shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be cleaned.  Debris shall 
be removed from roofs, drainage systems, gutters, and downspouts.  Paved 
areas shall be swept and landscaped areas shall be raked clean.  The site 
shall have waste, surplus materials, and rubbish removed.  The project area 
shall have temporary structures, barricades, project signs, and 
construction facilities removed.  A list of completed clean-up items shall 
be submitted on the day of final inspection.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

            -- End of Section --
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SECTION 01900

MISCELLANEOUS PROVISIONS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings.  

SD-07 Schedules

Progress Chart; G.  Bar Chart; G.  

  The Contractor shall prepare and submit for approval by the 
Contracting Officer a progress chart in accordance with the 
CONTRACT CLAUSE entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS" 
twenty-one (21) calendar days prior to initiation of any work.  
Any material change to the progress chart must be approved in 
writing in advance by the Contracting Officer.  In addition to and 
along with the progress chart for the overall project, the 
Contractor shall submit for approval by the Contracting Officer a 
bar chart showing the sequence and duration of the various 
elements of Construction to be performed.  Any proposed changes to 
the approved schedule shall be requested by the Contractor in 
writing a minimum of fourteen (14) calendar days prior to the 
proposed start of work.

SD-09 Reports

Inspection of Existing Conditions.  

A written report with color photographs noting the condition of the 
existing facilities at the time of the inspection.  One copy of the report 
including photographs shall be submitted to the Contracting Officer, prior 
to construction. 

SD-18 Records

Dust Control; G.  
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  Method(s) of dust control. 

Condition of Contractor's Operation or Storage Area.

  The Contractor shall submit to the Contracting Officer 
photographs and/or videos depicting the condition of the 
Contractor's Operation or Storage Area.

Diving Operations Plan; G.  

  Submit a dive operations plan for each separate operation.  
(Reference EM 385-1-1 for other requirements):  As a minimum the 
plan shall contain the following:

 a.  Names and dates of dive team members, including diving 
supervisor;

 b.  Date, time and location of the dive operation;

 c.  Diving mode to be utilized (SCUBA, surface-supplied air, 
etc.), including a description of the backup air supply;

 d.  Nature of work to be performed by the divers and requirements 
for inspections;

 e.  Surface and underwater conditions, to include visibility, 
temperature, thermal protection, and currents;

 f.  Activity hazard analysis for each phase of work, to include 
the hazards associated with flying after diving;

 g.  Maximum depth and bottom time (altitude adjustments to dive 
tables shall be made for dives made at altitudes of 1000 feet or 
more above sea level);

 h.  Emergency management plan, to include telephone numbers for 
ambulance, doctors, and recompression chamber and location of 
evacuation route, nearest coast guard rescue center, emergency 
assistance, and emergency procedures;

 i.  Lock out/tag out procedures and procedures for dealing with 
differential pressures;

 j.  Equipment certification, procedures, and checklists and 
requirements for special tools and equipment;

 k.  Safe Practices Manual; and

 l.  The following statement:  "If for any reason the dive plan is 
altered in mission, depth, personnel, or equipment, the USACE 
Command Diving Coordinator shall be contacted in order that he may 
review any revision prior to actual operation."

Medical Examination; G.
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  Submit a copy of a diving medical examination for each dive team 
member who is, or is likely to be, exposed to hyperbaric pressure. 
 The examination will be performed and, along with an approved for 
diving, signed by a licensed physician prior to initial hyperbaric 
exposure and repeated every twelve months.

1.2   CONTRACTOR QUALITY CONTROL

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work covered by 
all sections of the TECHNICAL REQUIREMENTS in accordance with Section 01451 
CONTRACTOR QUALITY CONTROL.  Records shall be maintained for all operations 
including sampling and testing.

1.3   AS-BUILT DRAWINGS

As-built drawings shall be in accordance with Section 01780 CLOSEOUT 
SUBMITTALS.

1.4   DUST CONTROL

Dust control shall be in accordance with Section 02220 DEMOLITION. 

1.5   PROTECTION

The Contractor shall take all necessary precautions to insure that no 
damages to private or public property will result from his operations.  Any 
such damages shall be repaired or property replaced by the Contractor in 
accordance with the CONTRACT CLAUSES entitled "PERMITS AND 
RESPONSIBILITIES" and "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS", without delay, and at no cost to 
the Government. 

1.5.1   Warning Signs and Barricades

The Contractor shall be responsible for posting warning signs or erecting 
temporary barricades to provide for safe conduct of work and protection of 
property. 

1.5.2   Protection of Grassed and Landscaped Areas

The Contractor's vehicles shall be restricted to paved roadways and 
driveways.  Vehicles shall not be driven or parked on grassed and/or 
landscaped areas except when absolutely necessary for the performance of 
the work and approved in advance by the Contracting Officer.  Grassed or 
landscaped areas damaged by the Contractor shall be restored to their 
original condition without delay and at no cost to the Government. 

1.5.3   Protection of Trees and Plants

Where necessary, tree branches and plants interfering with the work may be 
temporarily tied back by the Contractor to permit accomplishment of the 
work in a convenient manner, so long as they will not be permanently 

SECTION 01900  Page 4



DOLPHIN2

damaged thereby.  If this is not feasible, they may be pruned, subject to 
written approval by the Contracting Officer. 

1.5.4   Protection of Building From the Weather

The interior of the building and all materials and equipment shall be 
protected from the weather at all times. 

1.6   RESTORATION WORK

Existing conditions or areas damaged or disturbed by the Contractor's 
operations shall be restored to their original condition, or near original 
condition as possible, to the satisfaction of the Contracting Officer. 

1.7   REMOVAL AND DISPOSAL

Removal and disposal shall be in accordance with Section 02220 DEMOLITION. 
The Contractor shall salvage or recycle waste to the maximum extent 
practical as it relates to the capabilities of local industries.  A record 
of the quantity of salvaged or recycled materials shall be maintained by 
the Contractor during the length of the project and submitted to the 
Contracting Officer at acceptance of the project. Quantities shall be 
recorded in the unit of measure of the industry.  Reuse of materials on the 
site shall be considered a form of recycling.  An example of such reuse 
would be the use of acceptable excavated materials as fill.

1.7.1   Title to Materials

Title to all materials and equipment to be removed, except as indicated or 
specified otherwise, is vested in the Contractor upon receipt of notice to 
proceed.  The Government will not be responsible for the condition, loss or 
damage to such property after the Contractor's receipt of notice to 
proceed.  Items indicated to be removed shall be removed and disposed of by 
the Contractor outside the limits of Government-controlled property at the 
Contractor's responsibility and expense before the completion and final 
acceptance of the work, and such materials shall not be sold on the site. 

1.7.2   Rubbish and Debris

Rubbish and debris shall be removed from Government-controlled property 
daily unless otherwise directed, so as not to allow accumulation.  
Materials that cannot be removed daily shall be stored in areas designated 
by the Contracting Officer. 

1.8   INTERFERENCE WITH GOVERNMENT OPERATIONS

The Contractor shall establish work procedures and methods to prevent 
interference with existing operations within or adjacent to the 
construction area.  Free passage into adjoining or adjacent buildings not 
in the contract will not be permitted except as approved by the Contracting 
Officer.  Procedures and methods shall also provide for safe conduct of 
work and protection of property which is to remain undisturbed. 

1.8.1   Coordination
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The LSV dock area and shoreside facilities will be actively used by the 
Army during the construction period.  The contractor shall provide a 
minimum of 30 days notice and schedule and coordinate his construction 
activities with the Contracting Officer, who will coordinate with the 18th 
Movement Control Team (MCT) at the 45th Corps Support Group (POC: 1LT 
Bachthaler, Tresa 655-0553/4110), and the Pohakuloa Training Area (POC: 
ext. 1420 from Oahu 949-2420 on the Island of Hawaii).

The Contractor shall coordinate all work with the Contracting Officer to 
minimize interruption and inconvenience to the users or to the Government.  
Scheduling and programming of work will be established during the 
pre-construction conference. 

1.8.2   Utilities and Facilities

All utilities and facilities within the area shall remain operable and 
shall not be affected by the Contractor's work, unless otherwise approved 
in writing in advance by the Contracting Officer.  

1.8.3   Staking and Flagging Existing Utilities

The Contractor, prior to start of any excavation or trenching work, shall 
verify the location of all utility lines shown on the drawings which are 
within the areas of work, and shall mark, stake, or flag each utility line 
along trench alignments and under areas of excavation under this project, 
as approved.  

1.9   CONTRACTOR'S OPERATIONS OR STORAGE AREA

At the request of the Contractor, an open operations or storage area will 
be made available within the installation, the exact location of which will 
be determined by the Government.  The Contractor shall be responsible for 
the security necessary for protection of his equipment and materials, and 
shall maintain the area free of debris.  No rusty or unsightly materials 
shall be used for providing the secure measure and such measure shall be 
erected in a workmanlike manner.  Before any construction commences on 
establishing the operation/storage area, Contractor shall take photographs 
and/or videos of the site in order to establish the original conditions of 
the site.  A duplicate set shall be made and submitted to the Government 
for its files.  Upon completion and prior to the final acceptance of the 
contract work, the Contractor shall restore the area to its original 
condition. 

1.10   INSPECTION

1.10.1   Final Inspection and Acceptance

The Contractor shall give the Contracting Officer, a minimum of fourteen 
(14) calendar days advance notice prior to final inspection for acceptance 
by the Contracting Officer.  All deficiencies found on final inspection  
shall be promptly and satisfactorily corrected by the Contractor upon 
notification by the Contracting Officer. 
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1.11   WORKING DIRECTIVES

1.11.1   Working Hours

All work shall be performed, Monday through Friday.  No work shall be 
accomplished on Saturdays, Sundays, and all federal holidays without 
written permission from the Contracting Officer.  Such written permission 
shall be available at the job site at all times during construction.  

1.12   PERMITS AND ENVIRONMENTAL COMPLIANCE

The following permits and environmental compliance letters contained in 
this section are made a part of this contract.  The contractor shall comply 
with all permit and environmental requirements applicable to the project 
construction activities.  Responsibilities of the Contracting Officer are 
designated as "CO", responsibilities of the construction contractor are 
designated as "CC" and joint responsibilities are designated as "CO/CC".

a. Department of the Army permit. 

b. State of Hawaii, Department of Business, Economic Development and 
Tourism, Hawaii Costal Zone Management (CZM) Program Federal 
Consistency Review.

c. State of Hawaii, Department of Land and Natural Resources, 
Determination on need for Conservation District Use Permit (CDUP).

d. State of Hawaii, DLNR, Division of Boating and Ocean Recreation, 
Letter dated April 9, 2002.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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SECTION 02220

DEMOLITION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

The work includes demolition, salvage of identified items and materials, 
and removal of resulting rubbish and debris.  Rubbish and debris shall be 
removed from Government property daily, unless otherwise directed, to avoid 
accumulation at the demolition site.  Materials that cannot be removed 
daily shall be stored in areas specified by the Contracting Officer.  In 
the interest of occupational safety and health, the work shall be performed 
in accordance with EM 385-1-1, Section 23, Demolition, and other applicable 
Sections.  In the interest of conservation, salvage shall be pursued to the 
maximum extent possible; salvaged items and materials shall be disposed of 
as specified.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Work Plan.

  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required, careful removal and disposition 
of materials specified to be salvaged, protection of property 
which is to remain undisturbed, coordination with other work in 
progress, and timely disconnection of utility services.  The 
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procedures shall include a detailed description of the methods and 
equipment to be used for each operation, and the sequence of 
operations in accordance with EM 385-1-1.

1.4   DUST CONTROL

The amount of dust resulting from demolition shall be controlled to prevent 
the spread of dust to occupied portions of the construction site and to 
avoid creation of a nuisance in the surrounding area.  Use of water will 
not be permitted when it will result in, or create, hazardous or 
objectionable conditions such as ice, flooding and pollution.

1.5   PROTECTION

1.5.1   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.5.2   Protection of Structures

Floors, roofs, walls, columns, pilasters, and other structural components 
that are designed and constructed to stand without lateral support or 
shoring, and are determined to be in stable condition, shall remain 
standing without additional bracing, shoring, of lateral support until 
demolished, unless directed otherwise by the Contracting Officer.  The 
Contractor shall ensure that no elements determined to be unstable are left 
unsupported and shall be responsible for placing and securing bracing, 
shoring, or lateral supports as may be required as a result of any cutting, 
removal, or demolition work performed under this contract.

1.5.3   Protection of Existing Property

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, to be reused, or to remain the property 
of the Government; any damaged items shall be repaired or replaced as 
approved by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure 
that structural elements are not overloaded and shall be responsible for 
increasing structural supports or adding new supports as may be required as 
a result of any cutting, removal, or demolition work performed under this 
contract.

1.5.4   Protection From the Weather

The interior of buildings to remain; salvageable materials and equipment 
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shall be protected from the weather at all times.

1.5.5   Environmental Protection

The work shall comply with the requirements of Section 01430 ENVIRONMENT 
PROTECTION.

1.6   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.7   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   EXISTING STRUCTURES

Existing structures indicated shall be removed as indicated on the drawings.

3.2   DISPOSITION OF MATERIAL

Title to material and equipment to be demolished, except Government salvage 
and historical items, is vested in the Contractor upon receipt of notice to 
proceed.  The Government will not be responsible for the condition, loss or 
damage to such property after notice to proceed.

3.2.1   Salvageable Items and Material

Contractor shall salvage items and material to the maximum extent possible.

3.2.1.1   Material Salvaged for the Contractor

Material salvaged for the Contractor shall be stored as approved by the 
Contracting Officer and shall be removed from Government property before 
completion of the contract.  Material salvaged for the Contractor shall not 
be sold on the site.

3.2.1.2   Historical Items

Historical items shall be removed in a manner to prevent damage.  The 
following historical items shall be delivered to the Government for 
disposition:  Corner stones, contents of corner stones, and document boxes 
wherever located on the site.

3.2.2   Unsalvageable Material

Concrete, masonry, and other noncombustible material, except concrete 
permitted to remain in place, shall be disposed of at an approved site.  
The State's Keawekapu artificial reef site at Kihei, Maui may be available 
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for large pieces of metal and concrete materials.  This action would need 
to be coordinated with the Corps of Engineers' Technical Branch (POC Benton 
Ching 438-1157) and with State's Division of Aquatic Resources (POC Brian 
Kanenaka 587-0332) at least 30 days prior to disposal.

3.3   CLEAN UP

Debris and rubbish shall be removed from basement and similar excavations. 
Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

    -- End of Section --
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SECTION 02396

RESILIENT FOAM-FILLED MARINE FENDERS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred within the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 123 (1989a) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A 153/A 153M (1995) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

ASTM D 412 (1997) Vulcanized Rubber and Thermoplastic 
Rubbers and Thermoplastic Elastomers - 
Tension

ASTM D 470 (1993) Crosslinked Insulations and Jackets 
for Wire and Cable

ASTM D 1052 (1985; R 1994) Measuring Rubber 
Deterioration-Cut Growth Using Ross 
Flexing Apparatus

ASTM D 1630 (1994) Rubber Property - Abrasion 
Resistance (NBS Abrader)

ASTM D 1667 (1976; R 1990) Flexible Cellular Materials 
- Vinyl Chloride Polymers and Copolymers 
(Closed-Cell Foam)

ASTM D 2240 (1997) Rubber Property - Durometer Hardness

ASTM D 3575 (1993) Flexible Cellular Materials Made 
From Olefin Polymers

AMERICAN WELDING SOCIETY, INC. (AWS)

AWS D1.1 (1996) Structural Welding Code - Steel 

1.2   SYSTEM DESCRIPTION

1.2.1   Design Requirements
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The Contractor shall provide a fender of his own design which is configured 
as required by paragraph entitled "Configuration."  The Contractor's design 
shall utilize the products and materials as specified to provide a fender 
which will meet the general intent of use and the minimum testing 
requirements.  In addition, the Contractor's design shall be adequate to 
assure a usable ten-year fender life, without major damage.  Wherever 
minimum limits are given in paragraph entitled "Configuration," the 
Contractor shall construe these minimums to be lower construction limits on 
his design.  These construction minimums shall be exceeded wherever 
required by the Contractor's design in order to meet the provisions of this 
specification.

1.2.2   Intent of Use

The intended use of this fender is that the fender shall be mounted to 
dolphins #1 and #2 as indicated on the drawings.  The vessel, LST 1184, 
shall be assumed to dock and undock at least 120 times during the fender's 
10-year life and will be assumed to impart the energy specified in 
paragraph entitled "Performance Requirements" to fenders at each docking 
occurrence.  The vessel will approach the berth, contact the fender, and 
then be positioned longitudinally along the berth to reach its moored 
position.  Each berthing operation will impart the specified energies and 
forces to each fender including the longitudinal forces specified in 
paragraph entitled "Fender Pull-Through Test."  While moored at a berth, 
the vessel will impart lateral forces to each fender equal to the sustained 
loads specified in paragraph entitled "Fender Sustained-Load Test" for a 
minimum of 200 times for 24 hours each occurrence during its 10-year life.

1.2.3   Performance Requirements

The resilient, foam filled marine fenders shall be designed so that when 
compressed across its diameter by two parallel flat plates extending the 
full length and width of the fender, the fender shall absorb 23,000 
foot-pounds of energy +15 percent when 60 percent compressed (i.e. to a 
dimension of 40 percent of its original diameter) with a corresponding load 
of not more than 29,000 pounds +15 percent.  The fender shall also be 
designed to withstand a sustained reaction force of 15,000 pounds for a 
duration of not less than 24 hours each occurrence for at least 200 
occurrences during its 10-year life.  Average reaction pressure 
corresponding to 13,500 foot-pounds of energy shall not exceed 10 psi.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Design Data

Resilient, foam filled marine fenders

  Submit calculations, including computer analysis and other 
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design data.

SD-06 Test Reports.

Fender compression test.

Fender cyclic-compression test.

Fender sustained-load test.

Fender pull-through test.

Elastomeric skin thickness test.

  Submit copies of reports of tests specified herein.  The tests 
shall have been performed within three years of submittal of the 
reports for approval.  Also, submit reports for tests specified in 
referenced documents which are applicable to the particular 
material furnished for use.

SD-08 Manufacturer's Instruction

Resilient, foam filled marine fenders.

  Include dimensions, material specifications, and method of 
manufacture.

1.4   QUALITY ASSURANCE

1.4.1   Elastomer Skin

The elastomer skin of the fender shall be free from cracks, burrs, warpage, 
checks, chipped or blistered surfaces, and shall have a smooth surface.

1.4.2   Steel Fabrication

The steel used in fabrication shall be free from kinks, sharp bends, and 
other conditions which would be detrimental to the finished product.  
Manufacturing processes shall not reduce the strength of the steel to a 
value less than intended by the design.  Manufacturing processes shall be 
done neatly and accurately.  Make bends by controlled means to insure 
uniformity of size and shape.

1.4.3   Foam Core

The foam core shall be homogeneous and of one piece fabricated construction 
and shall not be in chip or granular form.  The form core shall not contain 
scraps, strips, or sheets of foam either rolled or stuffed into the 
required shape unless pieces are bonded together in layers of uniform 
patterns to form a homogeneous, one piece core.  Homogeneous foam rings of 
adequate thickness to insure performance of the fender are acceptable 
provided the Contractor can show a minimum 5-year performance of similar 
fenders.
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1.4.4   Welding

AWS D1.1.  Welds shall be of sufficient size and shape to develop the full 
strength of the parts connected by the welds.  Welds shall transmit stress 
without permanent deformation or failure when the parts connected by the 
weld are subjected to proof and service loadings.

1.5   DELIVERY, STORAGE, AND HANDLING

Fenders shall be undamaged when delivered and shall be handled and stored 
so as to prevent damage such as bending or abrading end fittings or cutting 
of rubber.  Protect fenders from exposure to damaging liquids, oils, and 
greases.

1.6   WARRANTY

Furnish the manufacturer's warranty.  The warranty shall be issued directly 
to the Government and shall not be limited in dollar value.  The warranty 
period shall be not less than 10 years from the date of Government 
acceptance of the work.

PART 2   PRODUCTS

2.1   CONFIGURATION

Fenders shall have cylindrical mid-bodies with conical or hemispherical 
shaped ends terminating in an end fitting on the cylinder's centerline at 
each end.  The diameter of the mid-body shall be 36 inches minimum, and the 
length of the flat portion of the mid-body shall be 43 inches minimum.  If 
conical ends are provided, they shall have an angle of 60 to 75 degrees, 
when measured from the central axis of the fender.  The fittings at either 
end shall be connected through the center of the fender by a chain, shall 
terminate in a clevis fitting sized for a 3/4 inch shackle and shall swivel 
to allow the end fitting to rotate freely on the axis of the fender.  The 
length of the fender from eye to eye of the end fittings shall be a minimum 
of 72 inches.  Design end fitting as small as possible to transmit the 
ultimate load of the shackle to the fender.  End fitting shall be sized so 
as not to contact loading surfaces when the fender is compressed to 30 
percent of its original diameter (70 percent compression).  Fill interior 
of the fender with energy absorbing closed-cell foam as specified.  The use 
of chipped or particulate foam is not acceptable.

2.2   FOAM CORE

The energy absorbing foam core shall be a closed-cell cross-linked 
polyethylene foam with the following properties:

a.  Density, ASTM D 1667, 3.3 to 4.3 lbs/ft3

b.  Tensile strength, ASTM D 3575 or ASTM D 412, 40 psi minimum

c.  Elongation (ultimate), ASTM D 3575 or ASTM D 412, 140 percent 
minimum
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d.  Water absorption percent volume after 24 hour exposure, ASTM D 1667, 
4.0 percent maximum.

e.  Continuous service temperature, -50 to +175 degrees F.

f.  25 percent compressive set, ASTM D 1667, 8 percent maximum *

g.  50 percent compressive set, ASTM D 3575, 12 percent maximum *

* Contractor option:  Compressive Set of foam core material shall be based 
on either the 25 percent or the 50 percent requirement listed.

2.3   FENDER SKIN

The outer fender skin shall be minimum 3/4 inches thick and constructed of 
elastomer as specified.  Reinforcing is optional as required by the 
Contractor's design.  If reinforcing is used, twelve separate filament 
reinforcing wraps shall be applied as specified under Filament Wrap.  The 
filament wraps shall be evenly distributed in the inner 80 percent to 90 
percent of the coating thickness.  The outer 10 percent to 20 percent of 
elastomer shall have no filament reinforcing.  The elastomer and filaments 
shall be applied in a continuous manner to assure adhesion between the 
various layers.  The connection of the skin to the end fittings shall be 
designed and sized to transmit twice the safe tensile capacity of the chain 
into the fender skin.

2.3.1   Elastomer

The elastomer used in the fender skin shall be 100 percent PTMEG 
(polytetramethyleneether glycol) polyether urethane elastomer, with the 
following unreinforced properties:

a.  Shore A. hardness, ASTM D 2240, 75A To 95A.

b.  Tensile strength, ASTM D 412, 2000 psi minimum.

c.  Elongation (ultimate), ASTM D 412, 140 percent minimum.

d.  Tear strength, ASTM D 470, 70 Lbs/inch minimum.

e.  Flex life (Ross), ASTM D 1052, 200,000 cycles minimum.

f.  Abrasion resistance (NBS), ASTM D 1630, 100 minimum.

2.3.2   Filament Wrap

Construct each filament reinforcing wrap of continuous filaments applied in 
a helical pattern, at a helix angle of 45 to 60 degrees to the longitudinal 
axis of the buoy.  A wrap shall consist of two such filament helixes of 
equal but opposing helix angles.  The spacing between the filaments in the 
same helix shall be no more than 1/8 inch, measured in a direction 
parallel to the longitudinal axis of the fender.  Each wrap shall extend 
along the entire longitudinal axis of the fender and shall also encase the 
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fender end fittings and secure them to the fender body.

2.3.3   Filament Reinforcing

If filament reinforcing is required by the Contractor's design, the 
reinforcing filaments in the outer skin shall be nylon tire cord of
2540 denier weight with the following properties:

a.  Breaking strength,  53 pounds

b.  Elongation (ultimate), 18 percent

2.3.4   Hardware

The internal chain connecting the two end fittings and the two end fittings 
shall be galvanized in accordance with ASTM A 123 or ASTM A 153/A 153M as 
appropriate.  The chain and end clevis fitting shall have a minimum 
ultimate tensile capacity of 9500 pounds.  The internal chain and end 
clevis fitting shall have a minimum ultimate tensile capacity of 9500 pounds. 
 Shackles shall be 1 3/4 inches and shall have a minimum ultimate tensile 
capacity of 65,000 pounds.

2.3.5   Color

Fender skin color shall be grey throughout the entire thickness.  
Galvanized hardware shall be unpainted.

2.3.6   Repairability

The fender casing shall be repairable in the event of tears or punctures in 
the elastomer skin.  The repaired area shall have not less than 90 percent 
of the properties as specified in paragraph entitled "Elastomer."  Required 
repair materials shall be readily available from the fender manufacturer.

2.4   SOURCE QUALITY CONTROL

2.4.1   Fender Compression Test

Compress fender along its diameter between two parallel flat plate surfaces 
to a compressed dimension of 40 percent of its original diameter. Record 
load and the corresponding deflection at one inch increments and plot as a 
graph of load versus deflection.  The load-deflection curve shall then be 
integrated to generate an energy-deflection curve for the fender.  The 
fender shall meet the energy and force performance requirements of the 
paragraph entitled "Performance Requirements."  After compression of the 
fender to 40 percent of its original diameter (60 percent compression) the 
fender shall rebound to 90 percent of its original diameter within two 
minutes after the load is removed, and to 95 percent of its original 
diameter within 30 minutes after the load is removed.

2.4.2   Fender Cyclic-Compression Test

Compress the fender along its diameter between two parallel flat plate 
surfaces to a compressed dimension of 40 percent of its original diameter.  
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Release the load and recompress as before.  Repeat the compression and 
release cyclic loadings for a minimum of 10 full cycles of compression.  
Permanent deformation, cracking, or tearing of the fender skin, fender 
core, or end fittings shall constitute failure of this test.

2.4.3   Fender Sustained-Load Test

Apply a 15,000 pound compressive load as in paragraph entitled
"Fender Compression Test," and hold this load for 24 hours.  Record load 
and deflection each hour.  Immediately after release of the load, measure 
rebound of the fender.  Continue to record fender rebound for 24 hours.  
Failure of the fender or foam core to rebound to 90 percent of its original 
diameter after 24 hours shall constitute failure of this test.  If the foam 
core is not bonded to the skin of the fender, devise and execute a means 
for measuring rebound of the foam core and for measuring the void between 
the foam core and the skin.  The maximum rate of compression per minute 
shall be 20 percent of the total reaction force at 60 percent compression.  
The full compression cycle, not including rebound, shall take a minimum of 
5 minutes.

2.4.4   Fender Pull-Through Test

Devise and perform a test which will measure the resistance of the end 
fittings and internal chain to pull through the longitudinal axis of the 
fender.  Failure of the chain, end fittings, or skin to resist at least 
9500 pounds of pull-through tension shall constitute failure of
this test.  After loading, evidence of permanent deformation, cracking, or 
tearing of the fender or end fittings shall also constitute failure of this 
test.

2.4.5   Elastomeric Skin Thickness Test

After fabrication of all of the fenders and prior to fender shiment to the 
construction site, perform a minimum of 3 skin thickness tests per fender 
for each of 3 fenders to be selected at random by the Contracting Officer.  
Test locations on the fenders will be selected by the Contracting Officer.  
Each test shall consist of taking a 1/4 inch diameter (minimum) to 1/2 inch 
diameter (maximum) core from the fender skin which can be removed from the 
skin and examined for thickness of elastomer and placement of reinforcing 
(when reinforcing is required).  Take skin thickness measurements from the 
core sample and record measurements noting placement of reinforcing.  Where 
the skin thickness measurement is less than the specified minimum, or the 
minimum required by the Contractor's design (whichever is greater) by more 
than 10 percent, reject the fender.  In addition, if the average of skin 
thickness tests for one fender is not equal to or greater than the 
specified minimum, or the minimum required by the Contractor's design 
(whichever is greater), reject the fender.  If tested fender is rejected, 
at the option of the Contracting Officer, the Contractor shall then conduct 
thickness tests for additional fenders.  Replace rejected fenders with 
fenders meeting the provisions of this specification.  Test replacement 
fenders for skin thickness as specified herein.  Skin thickness tests will 
be witnessed by the Contracting Officer.  The Contractor shall notify the 
Contracting Officer 10 working days prior to conducting skin thickness 
tests.  After skin thickness testing, patch core holes with elastomer of 
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the same composition and thickness as the specified elastomer skin.  Nylon 
reinforcing is not required in core hole patches.

PART 3   EXECUTION

3.1   INSTALLATION

Install fenders as indicated on the drawings.

     -- End of Section --
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SECTION 02453

PRESTRESSED CONCRETE PILING FOR CIVIL WORKS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI SP-66 (1994) ACI Detailing Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 82 (1997a) Steel Wire, Plain, for Concrete 
Reinforcement

ASTM A 416/A 416M (1996) Steel Strand, Uncoated Seven-Wire 
for Prestressed Concrete

ASTM A 615/A 615M (1996a) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM A 934 (1998) Standard Specification for 
Epoxy-Coated Prefabricated Steel 
Reinforcing Bars

ASTM C 33 (19999a) Concrete Aggregates

ASTM C 150 (1998a) Portland Cement

ASTM C 260 (1998) Air-Entraining Admixtures for 
Concrete

ASTM C 494 (1999) Chemical Admixtures for Concrete

AMERICAN WELDING SOCIETY (AWS)

AWS D1.4 (1998) Structural Welding Code - 
Reinforcing Steel

CORPS OF ENGINEERS (COE)

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete
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PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)

PCI Mnl-116 (1985) Manual for Quality Control for 
Plants and Production of Precast and 
Prestressed Concrete Products 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Prestressed Concrete Piles.

  Submit detail drawings of piles at least 30 days prior to 
commencement of work.

Pile Placement Plan and Tolerances.

  Submit pile placement plan and tolerances at least 30 days prior 
to delivery of piles to the jobsite.

SD-03 Product Data

Pile Driving Equipment.

  Submit descriptions of pile driving equipment, including 
hammers, power packs, driving helmets, cap blocks, pile cushions, 
leads, extractors, jetting equipment, and preboring equipment at 
least 30 days prior to commencement of work.

Cutting of Piles.

  Submit the proposed method for cutting piles for desired length 
and for removal of driving heads 30 days prior to the start of 
pile driving.

Delivery, Storage, and Handling.

  Submit delivery, storage, and handling plans for piles at least 
30 days prior to delivery of piles to the jobsite.

Concrete Mix.

Submit concrete mixture proportions prior to casting piles.

Curing of Piles.

  Submit methods and details for curing piles prior to casting 
piles.
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SD-06 Test Reports

Driving Records.

  Submit original pile driving records daily.

SD-07 Certificates

Cap Block.

  Submit the make-up of the proposed cap block, including material 
type, dimensions, modulus of elasticity, and coefficient of 
restitution.  This information shall be included with the Pile 
Driving Equipment submittal.

Driving Records Form.

  Submit the proposed form for recording pile driving records 30 
days prior to commencement of work.

Admixtures.  Aggregates.  Cement.  Pozzolan.  Prestressing Steel.  
Reinforcing Steel.

  Submit certificates of compliance for admixtures, aggregates, 
cement, pozzolan, reinforcement steel, and prestressing steel 
prior to commencing fabrication of piles.  Submit certificates for 
admixtures, aggregates, cement, and pozzolan along with concrete 
mix proportions.  Submit aggregate source and gradation 
information for aggregates.

1.3   QUALIFICATIONS

The precast concrete manufacturing plant shall be certified by the 
Precast/Prestressed Concrete Institute (PCI), Plant Certification Program, 
or the manufacturer shall establish a quality control program based on PCI 
Mnl-116 prior to the start of production.

1.4   DELIVERY, STORAGE, AND HANDLING

Piles shall be stored, handled, and transported in accordance with PCI 
Mnl-116 except as follows.  Methods used for handling and storage of piles 
shall be such that the piles are not subjected to excessive bending stress, 
cracking, spalling, or other damage.  Piles which are damaged during 
delivery, storage, or handling to the extent they are rendered unsuitable 
for the work, in the opinion of the Contracting Officer, will be rejected 
and shall be removed from the work site at no cost to the Government.

1.4.1   Delivery and Storage

Piles shall be held at the plant until the specified ultimate compressive 
strength is obtained or 14 days, whichever is greater.  Storage areas for 
piles shall be stabilized and suitable foundations provided so differential 
settlement or twisting of the pile does not occur.  Stacked piles shall be 
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separated and supported by dunnage placed across the full width of each 
bearing point and in vertical planes between the piles.  The stacks shall 
be limited to 5 feet in height unless otherwise approved.  Each pile shall 
be stacked in a straight position and supported every 10 feet or less along 
its length (ends inclusive) to prevent excessive sweep in the pile.

1.4.2   Handling

Piles shall be lifted by means of a suitable bridle or slings attached to 
the pile at the marked pickup points.  Unless special lifting devices are 
attached for pickup, pickup points shall be plainly marked on all piles 
after removal of the forms. Alternate pickup methods or locations shall be 
subject to approval.  Dragging of piles across the ground will not be 
permitted.  The Contractor shall inspect each pile for sweep and structural 
damage such as cracking and spalling before transporting them from the 
storage site to the driving area.  Sweep shall be checked by placing the 
pile on a firm level surface and rotating the pile.  Sweep shall be limited 
to 2 inches over the length of the pile.  The Contractor shall again check 
the pile for excessive sweep and damage immediately prior to placement in 
the driving leads.  Piles having excessive sweep shall be rejected.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Admixtures

Chemical admixtures shall conform to ASTM C 494.  Air-entraining admixture 
shall conform to ASTM C 260.  Calcium chloride or admixtures containing 
chlorides or nitrates shall not be used.

2.1.2   Aggregates

Aggregates shall conform to ASTM C 33, Class 3S, except as specified 
otherwise herein.  Fine aggregates from different sources of supply shall 
not be mixed or stored in the same stockpile, or used alternately in the 
same concrete mix or the same structure without approval.  The fineness 
modulus of fine aggregate shall not be less than 2.40 or greater than 3.00. 

2.1.3   Cement

Portland cement shall conform to ASTM C 150, Type II.  Cement shall have a 
maximum tricalcium aluminate content of 8 percent.

2.1.4   Admixtures

If required, ASTM C 494, type as specified hereinafter.  Do not use 
admixtures containing chlorides.

2.1.4.1   Retarding

ASTM C 494, Type B, D, or G.

2.1.4.2   Water Reducing
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ASTM C 494, Type A, E, or F.

2.1.4.3   Corrosion Inhibitor

ASTM C 494, Type C.  All concrete for precast prestressed concrete piles 
shall contain a calcium nitrite solution at the rate as follows:

  Prestressed concrete piles       27.4 liter/cubic meter (5.5 gal/cy)

The calcium nitrate solution shall contain 30 percent +/- one percent 
calcium nitrate by weigh and shall weigh 1.27 kg +\- 0.012 kg per liter.

2.1.5   Prestressing Steel

Prestressing steel shall be seven-wire, 1/2 inch diameter, low relaxation 
or stress-relieved or steel strand conforming to the requirements of ASTM A 
416/A 416M.  Steel shall be free from grease, oil, wax, paint, soil, dirt, 
loose rust, kinks, bends, and other defects.

2.1.6   Reinforcing Steel

Non-prestressing reinforcing steel shall conform to ASTM A 615/A 615M, 
Grade 60, deformed.

2.1.7   Ties and Spirals

Steel for ties and spirals shall conform to ASTM A 82.  Sprials and ties 
shall be expoxy coated in accordance with ASTM A 934.

2.1.8   Water

Water for mixing concrete shall be fresh, clean, drinkable, and free from 
injurious amounts of oils, acids, alkalies, salts, organic materials, or 
other substances that may be deleterious to concrete or steel.  Undrinkable 
water may be used if it meets the requirements of COE CRD-C 400.  Time of 
set for concrete made with undrinkable water may vary from one hour earlier 
to one and one-half hours later than a control sample made with distilled 
water.

2.2   FABRICATION

2.2.1   Prestressed Concrete Piles

Prestressed concrete piles shall be solid concrete piles of the type 
indicated.  Piles shall be cast as monolithic units of homogeneous concrete 
and pretensioned with prestressing steel.  Manufacturing requirements for 
piles shall conform to PCI Mnl-116 except as modified.  Pick-up points 
shall be marked on the piles at the indicated location after removal of the 
forms.  Detail drawings of piles, showing dimensions and fabrication 
details including forms, reinforcement, collars, shoes and pick-up points, 
shall be submitted for approval.  The Contractor shall notify the 
Contracting Officer one (1) week prior to the date casting of piles is to 
begin.
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2.2.2   Forms

Forms shall be of steel, braced and stiffened against deformation, 
accurately constructed, watertight, and supported on unyielding concrete 
casting beds.  Form surfaces shall be within 1/4 inch of a true plane in a 
length of 50 feet.  Forms shall permit movement of the pile without damage 
during release of the prestressing force.  Voids shall be formed.

2.2.3   Reinforcement and Embedments

Reinforcing steel, prestressing steel, and embedded items shall be 
accurately positioned in the forms and secured to prevent movement during 
concrete placement.  Steel shall have a minimum concrete cover of 3 inches. 
 Reinforcing steel details shall conform to ACI SP-66.  Welding of 
reinforcing steel shall be in accordance with AWS D1.4.

2.2.4   Concrete Mix

The concrete mix shall be selected by the pile manufacturer to have an 
ultimate compressive strength of 6000 psi at 28 days.  The water-cement 
ratio (by weight) shall be held to the minimum consistent with workability 
required for placement but in no case shall it exceed 0.40.  Concrete shall 
be air entrained with a minimum of 3 percent and a maximum of 6 percent air 
entrainment, accomplished by use of an additive at the mixer.  Nominal 
maximum size coarse aggregate shall be 3/4 inch.  Once production begins, 
changes to the mix will not be permitted without written submittal and 
approval of the proposed changes.

2.2.5   Concrete Work

Concrete shall not be deposited in the forms until the placement of the 
reinforcement and anchorages has been inspected and approved by the 
Contracting Officer.  Conveying equipment shall be cleaned thoroughly 
before each run and the concrete conveyed from the mixer to the forms as 
rapidly as practicable using methods that will not cause segregation or 
loss of ingredients.  Concrete shall be deposited as nearly as practicable 
in its final position in the forms.  At any point in conveying, the free 
vertical drop of the concrete shall not exceed 3 feet.  Chuting will be 
permitted if the concrete is deposited into a hopper before being placed in 
the forms.  Concrete that has segregated in conveying shall be removed.  
Each pile shall be produced of dense concrete with smooth surfaces.  
Vibrator heads shall be smaller than the minimum distance between steel 
pretensioning.  Side forms shall not be removed until concrete has attained 
3500 psi compressive strength.  Dimensional tolerances shall conform to PCI 
Mnl-116.  The ends of all piles and corners of square piles shall be 
chamfered 3/4 inch or, in lieu of chamfering, may be rounded to a 1 inch
radius.

2.2.6   Pretensioning

Anchorages for tensioning the prestressing steel shall be an approved type. 
 The tension to which the steel is to be pretensioned shall be measured by 
the elongation of the steel and also by the jack pressure reading on a 
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gauge or by the use of an accurately calibrated dynamometer.  The gauge or 
dynamometer shall have been calibrated by a calibration laboratory approved 
by the Contracting Officer within 12 months of commencing work and every 6 
months thereafter during the term of the contract.  Means shall be provided 
for measuring the elongation of the steel to the nearest 1/4 inch.  The 
applied load determined from elongation measurements shall be computed 
using load-elongation curves for the steel used.  When the difference 
between the results of measurement and gauge reading is more than 5 
percent, the cause of the discrepancy shall be corrected.  The tensioning 
steel shall be given a uniform prestress prior to being brought to design 
prestress.  The same initial prestress shall be induced in each unit when 
several units of prestressing steel in a pile are stretched simultaneously.

2.2.7   Detensioning

Releasing of prestressing force in pretensioned piles shall be performed in 
a manner that minimizes eccentricity of prestress.  Tension in the strands 
shall be released from the anchorage gradually.  In no case shall the 
stress be released after casting without approval.  The transfer of 
prestressing force shall be done when the concrete has reached a 
compressive strength of not less than 5,000 psi.  The prestressing steel 
shall be cut or ground flush with the pile ends.

2.2.8   Curing of Piles

Curing of piles shall be in accordance with the provisions contained in PCI 
Mnl-116 except as follows.  The maximum rate of heat gain shall not exceed 
40 degrees F per hour and the maximum concrete temperature shall not exceed 
165 degrees F during the curing cycle.  Curing shall be continued until the 
concrete has attained a minimum compressive strength of 3500 psi as 
determined by the concrete test cylinders.

2.2.9   Splices

Splices will not be permitted.

2.3   TESTS, INSPECTIONS, AND VERIFICATIONS

Testing during manufacture shall be performed by an approved commercial 
testing laboratory or by an approved laboratory maintained by the 
manufacturer of the material.  Minimum requirements for testing during 
manufacture shall be as required in PCI Mnl-116 except as modified.

2.3.1   QUALIFICATIONS

Contractor Quality Control personnel assigned to concrete construction 
shall be American Concrete Institute (ACI) Certified Workmen in one of the 
following grades or shall have written evidence of having completed similar 
qualifications programs:

Concrete Field Testing Technician, Grade I
Concrete Laboratory Testing Technician, Grade I or II
Concrete Construction Inspector, Level II
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Concrete Transportation Construction Inspector or Reinforced Concrete 
Special Inspector, Jointly certified by American Concrete Institute 
(ACI), Building Official and Code Administrators International (BOCA), 
International Conference of Building Officials (ICBO), and Southern 
Building Code Congress International (SBCCI).

The foreman or lead journeyman of the flatwork finishing crew shall have 
similar qualification for ACI Concrete Flatwork Technician/Finisher or 
equal, with written documentation.

2.3.2   Concrete Cylinders

A minimum of four standard 6 inch by 12 inch concrete test cylinders per 
casting bed shall be made to indicate transfer and 28-day strengths.  The 
test cylinders may be 4-inch by 8-inch in lieu of the standard 6 inch by 12 
inch cylinders when the required 28-day strength of the concrete is  8000 
psi or above.

2.3.3   Testing by Government

Facilities shall be made available to the Contracting Officer for making 
and testing any additional test cylinders desired.

2.3.4   Certificates of Compliance

The Contractor shall certify and submit Certificates of Compliance that 
admixtures, aggregates, cement, and pozzolan used conform with the 
requirements of the specifications.  Manufacturer's literature indicating 
conformance may be submitted for admixtures.

PART 3   EXECUTION

3.1   PILE DRIVING EQUIPMENT

3.1.1   Pile Driving Hammers

Pile driving hammers shall be of the impact type and capable of satisfying 
the requirement of paragraph INSTALLATION, subparagraph PENETRATION 
CRITERIA.  Hammers shall be diesel hammers of the single acting, 
double-acting, or differential acting type.   The rated energy of hammers 
shall be limited to a minimum of 30,000  foot-pounds.  Engine capacity 
shall be sufficient to operate hammers continuously at the full rated speed 
so that a single-acting hammer obtains a full upward stroke of the ram, a 
double-acting hammer operates at or near the blows per minute at which the 
hammer is rated, and a differential type hammer obtains a slight rise of 
the hammer base during each upward stroke.  Single-acting hammers shall 
have a scale (ininches) fixed to the hammer's ram guide and a pointed 
indicator fixed on the ram to allow reading of the hammer's stroke.  Both 
the scale and indicator shall be easily legible to observers on the ground. 
 Hammers shall have a gage to monitor hammer bounce chamber pressure for 
diesel hammers or pressure at the hammer for air and steam hammers.  This 
gage shall be operational during the driving of piles and shall be mounted 
in an accessible location for monitoring by the Contractor and the 
Contracting Officer. 
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3.1.2   Driving Helmets and Pile Cushions

A driving helmet including a pile cushion shall be used between the top of 
the pile and the ram to prevent impact damage to the pile.  The driving 
helmet and pile cushion combination shall be capable of protecting the head 
of the pile, minimize energy absorption and dissipation, transmit hammer 
energy uniformly over the top of the pile and prevent excessive tensile 
stresses from developing in the concrete during driving.  The driving 
helmet shall fit loosely around the top of the  pile so that the pile is 
not restrained by the helmet if the pile tends to rotate during driving.  
The pile cushion may be of solid wood or of laminated construction, 
completely cover the top surface of the pile, and be retained by the 
driving helmet.  Minimum thickness of the pile cushion shall be 3 inches 
and the thickness shall be increased so as to be suitable for the size and 
length of pile, character of subsurface material to be encountered, hammer 
characteristics, and the required driving resistance.  The following 
information for each hammer proposed shall be submitted:

a.  Pile driving helmet, make, and weight (pounds).

b.  Pile cushion material, type, proposed thickness, modulus of 
elasticity, and coefficient of restitution.

3.1.3   Cap Blocks

The cap block (hammer cushion) used between the driving cap and the hammer 
ram may be of solid hardwood block with grain parallel to the pile axis and 
enclosed in a close-fitting steel housing or may consist of aluminum and 
approved industrial type plastic laminate disks stacked alternately in a 
steel housing.  Steel plates shall be used at the top and the bottom of the 
cap block.  The cap block shall be replaced if it has been damaged, highly 
compressed, charred, or burned or has become spongy or deteriorated in any 
manner.  If a wood cap block is used, it shall not be replaced during the 
final driving of any pile.  Under no circumstances will the use of small 
wood blocks, wood chips, rope, or other material permitting excessive loss 
of hammer energy be permitted.

3.1.4   Pile Extractors

Impact hammers are required for pulling piles.

3.1.5   Preboring Equipment

The auger of the preboring equipment shall be sufficiently rigid to drill 
the pilot hole within the tolerances for pile driving specified in 
paragraph INSTALLATION, subparagraph PILE PLACEMENT AND TOLERANCES.  Auger 
diameter shall not exceed two-thirds the diameter of the pile.

3.2   INSTALLATION

3.2.1   Lengths of Permanent Piles

The lengths of piles required are indicated on the drawings. 
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3.2.2   Pile Placement and Tolerances

A pile placement plan and tolerances shall be developed to show the 
installation sequence and the methods proposed for controlling the location 
and alignment of piles and submitted for approval.  Piles shall be placed 
accurately in the correct location and alignments, both laterally and 
longitudinally, and to the vertical or batter lines indicated.  The 
Contractor shall establish a permanent baseline during pile driving 
operations to provide for inspection of pile placement by the Contracting 
Officer.  The baseline shall be established prior to driving permanent 
piles and shall be maintained during the installation of the permanent 
piles.  Prior to driving and with the pile head seated in the hammer, the 
Contractor shall check each pile for correct alignment.  The alignment of 
battered piles shall be checked and monitored during driving with an 
accurate batter board level and surveying instrument.  A final lateral 
deviation from the correct location at the cutoff elevation of not more than
3 inches will be permitted.  A vertical deviation from the correct cutoff 
elevations shown on the drawing of not more than 1 inch will be permitted.  
A final variation in alignment of not more than 1/4 inch per foot of 
longitudinal axis will be permitted.  The correct relative position of all 
piles shall be maintained by the use of templates or by other approved 
means.  Piles not located properly or exceeding the maximum limits for 
rotation, lateral deviation, and/or variation in alignment shall be pulled 
and redriven at a directed location.

3.2.3   Pile Driving

Piles shall not be driven within 100 feet of concrete less than 7 days old 
unless otherwise authorized.  Driving shall not result in cracking, 
crushing, or spalling of concrete.  The sequence of installation shall be 
such that pile heave is minimized.  Where heave is anticipated, pile 
driving shall start at the center of the group and proceed outward and 
vertical piles shall be driven prior to those battered where practicable.  
The Contracting Officer shall be notified 30 days prior to the date driving 
is to begin.

3.2.3.1   Driving Records

The Contractor shall develop a driving records form for recording the pile 
driving operations, obtain approval of this form, and compile complete 
records of the operations.  Pile driving records shall include pile 
dimensions and location, pile identification number, casting date, date 
driven, original pile length, cutoff and tip elevations, batter alignment, 
description of hammer used, rated hammer energy, observed stroke and rate 
of hammer operation (blows per minute), length of pressure hose, 
penetration under the combined weight of the pile and hammer, number of 
blows required for each foot of penetration throughout the entire length of 
each pile and for each inch of penetration in the last foot of penetration, 
time for start and finish of driving, total driving time in minutes and 
seconds for each pile, cushion information including changes during 
driving, and any other information as required or requested.  Record shall 
also include information such as unusual driving conditions, interruptions 
or delays during driving, observed pile damage, heave detected in adjacent 
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piles, records of restriking, depth and description of voids formed 
adjacent to the pile, and any other pertinent information.

3.2.3.2   Penetration Criteria

Piles shall be driven to the required depth of penetration.

3.2.3.3   Driving

Permanent and test piles shall be driven with hammers of the same model and 
manufacturer, same energy and efficiency, and using the same driving 
system.  The hammer shall be operated at all times at the speed and under 
the conditions recommended by the manufacturer subject to the approval.  
Once pile driving has begun, conditions such as alignment and batter shall 
be kept constant.  Each pile shall be driven continuously and without 
interruption until the required depth of penetration has been attained.  
Deviation from this procedure will be permitted only for necessary changes 
to the pile cushion or whenever driving is stopped by causes that 
reasonably could not have been anticipated.  Pile cushion changes will be 
considered necessary whenever the cushion has become highly compressed, 
charred, burned, or deteriorated.  Changes to the cushion will not be 
allowed near the end of driving.  A pile that cannot be driven to the 
required depth because of an obstruction, as indicated by a sudden 
unexplained change in blow count and drifting, exceeding the maximum 
permissible blow count of 10 blows per inch shall be pulled and redriven or 
shall be cut off and abandoned, whichever is directed. 

A pile which cannot be driven to the required tip elevation shall be 
reported to the Contracting Officer.  The Contracting Officer will direct 
the Contractor to cut off the pile, pull and redrive the pile, or perform 
other corrective measures.  Corrective measures may consist of adding a 
pile at an adjacent location or requiring the Contractor to utilize 
preboring when redriving the pile.   

Preboring to assist pile driving is specified in paragraph PREBORING.  

3.2.3.4   Heaved Piles

When driving piles in clusters or under conditions of relatively close 
spacing, observations shall be made to detect heave of adjacent piles.  
Heaved piles shall be restruck sufficiently to relieve soil setup and 
driven to the original penetration criteria.

3.2.3.5   Pulled Piles

Piles damaged or impaired for use during driving shall be pulled and 
replaced with new piles, or shall be cut off and abandoned and new piles 
driven as directed.  The Contracting Officer may require that any pile be 
pulled for inspection.  Piles pulled at the direction of the Contracting 
Officer and found to be in suitable condition shall be redriven at a 
directed location.  The abandoned hole for any pile that is pulled and 
moved to an adjacent location shall be filled with an approved thick 
tremie-placed slurry consisting of 3 parts sand, 1 part Bentonite, and 1 
part Portland cement.   An equitable adjustment to the contract will be 
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procesed as required.

3.2.3.6   Jetting

Jetting of piles will not be permitted.

3.2.3.7   Preboring

Preboring the top 10 feet will be required.  The diameter of the hole 
should not exceed two-thirds the width of the pile.  Prebored piles shall 
be firmly seated by the application of a number of reduced energy hammer 
blows.

3.2.4   Cutting of Piles

The proposed method for cutting of piles for removal of driving heads must 
be approved and shall not damage the pile concrete or reinforcement steel 
left in place.  The use of explosives will not be permitted.  Driving heads 
shall not be removed until heaved piles are redriven to the original 
penetration criteria.  The Contractor shall be responsible for cutting and 
removing any excess undriven pile lengths.  Cut off sections of piles shall 
be removed from the site upon completion of the work.

3.2.5   Splicing

Splicing of driven piles will not be permitted.

3.2.6   Safe Design Capacity

When it is desirable to show analysis for determination of pile capacities 
from load tests and for relating load test capacities to job capacities, 
the following shall be included:

Pile Capacity:  The capacity, as driven, of single piles not in clusters in 
the structure shall be not less than 34.5  tons.  The capacity will be 
determined by the following formulas, modified according to the data 
obtained by the load tests:

For single-acting hammers:  R =  (2WH)/(S + 0.1 P/W)

For double-acting hammers:  R =  (2E)/(S + 0.1 P/W)

Where:  R is the allowable static pile load in  pounds.

W is the weight of the striking part of the hammer in  pounds.

H is the effective height of fall in  feet.

E is the actual energy delivered by the hammer per blow in  foot-pounds.

S is the average net penetration in  inches per blow for the last five 
blows after the pile has been driven to a depth where successive blows 
produce approximately equal net penetration (a minimum distance of  3 feet 
for friction piles).
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P is the weight of the pile in  pounds.  If P is less than W, P/W shall be 
taken as unity.

   
       -- End of Section --
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SECTION 03100

STRUCTURAL CONCRETE FORMWORK

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 347R (1994) Guide to Formwork for Concrete

AMERICAN HARDBOARD ASSOCIATION (AHA)

AHA ANSI/AHA A135.4 (1995) Basic Hardboard

DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Concrete Formwork.

  Drawings showing details of formwork, including dimensions of 
fiber voids, joints, supports, studding and shoring, and sequence 
of form and shoring removal.

SD-04 Samples

Fiber Voids.

  One sample unit of fiber voids prior to installation of the 
voids.
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SD-05 Design Data

Design.

  Design analysis and calculations for form design and methodology 
used in the design.

Form Materials.

  Manufacturer's data including literature describing form 
materials, accessories, and form releasing agents.

SD-06 Manufacturer's Instructions

Form Releasing Agents.

  Manufacturer's recommendation on method and rate of application 
of form releasing agents.

SD-07 Certificates

Fiber Voids.

  Certificates attesting that fiber voids conform to the specified 
requirements.

1.3   DESIGN

Formwork shall be designed in accordance with methodology of ACI 347R for 
anticipated loads, lateral pressures, and stresses.  Forms shall be capable 
of producing a surface which meets the requirements of the class of finish 
specified in Section 03300 CAST-IN-PLACE STRUCTURAL CONCRETE.  Forms shall 
be capable of withstanding the pressures resulting from placement and 
vibration of concrete.

1.4   STORAGE AND HANDLING

Fiber voids shall be stored above ground level in a dry location.  Fiber 
voids shall be kept dry until installed and overlaid with concrete.

PART 2   PRODUCTS

2.1   FORM MATERIALS

2.1.1   Forms For Class A and Class B Finish

Forms for Class A and Class B finished surfaces shall be plywood panels 
conforming to DOC PS 1, Grade B-B concrete form panels, Class I or II.  
Other form materials or liners may be used provided the smoothness and 
appearance of concrete produced will be equivalent to that produced by the 
plywood concrete form panels.  Forms for round columns shall be the 
prefabricated seamless type.
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2.1.2   Forms For Class C Finish

Forms for Class C finished surfaces shall be shiplap lumber; plywood 
conforming to DOC PS 1, Grade B-B concrete form panels, Class I or II; 
tempered concrete form hardboard conforming to AHA ANSI/AHA A135.4; other 
approved concrete form material; or steel, except that steel lining on wood 
sheathing shall not be used.  Forms for round columns may have one vertical 
seam.

2.1.3   Forms For Class D Finish

Forms for Class D finished surfaces, except where concrete is placed 
against earth, shall be wood or steel or other approved concrete form 
material.

2.1.4   Form Ties

Form ties shall be factory-fabricated metal ties, shall be of the removable 
or internal disconnecting or snap-off type, and shall be of a design that 
will not permit form deflection and will not spall concrete upon removal.  
Solid backing shall be provided for each tie.  Except where removable tie 
rods are used, ties shall not leave holes in the concrete surface less than 
 1/4 inch nor more than  1 inch deep and not more than  1 inch in diameter. 
 Removable tie rods shall be not more than  1-1/2 inches in diameter.

2.1.5   Form Releasing Agents

Form releasing agents shall be commercial formulations that will not bond 
with, stain or adversely affect concrete surfaces.  Agents shall not impair 
subsequent treatment of concrete surfaces depending upon bond or adhesion 
nor impede the wetting of surfaces to be cured with water or curing 
compounds.

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Formwork

Forms shall be mortar tight, properly aligned and adequately supported to 
produce concrete surfaces meeting the surface requirements specified in 
Section 03300 CAST-IN-PLACE STRUCTURAL CONCRETE and conforming to 
construction tolerance given in TABLE 1.  Where concrete surfaces are to 
have a Class A or Class B finish, joints in form panels shall be arranged 
as approved.  Where forms for continuous surfaces are placed in successive 
units, the forms shall fit over the completed surface to obtain accurate 
alignment of the surface and to prevent leakage of mortar.  Forms shall not 
be reused if there is any evidence of surface wear and tear or defects 
which would impair the quality of the surface.  Surfaces of forms to be 
reused shall be cleaned of mortar from previous concreting and of all other 
foreign material before reuse.  Form ties that are to be completely 
withdrawn shall be coated with a nonstaining bond breaker.

3.2   CHAMFERING
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Except as otherwise shown, external corners that will be exposed shall be 
chamfered, beveled, or rounded by moldings placed in the forms.

3.3   COATING

Forms for Class A and Class B finished surfaces shall be coated with a form 
releasing agent before the form or reinforcement is placed in final 
position.  The coating shall be used as recommended in the manufacturer's 
printed or written instructions.  Forms for Class C and D finished surfaces 
may be wet with water in lieu of coating immediately before placing 
concrete, except that in cold weather with probable freezing temperatures, 
coating shall be mandatory.  Surplus coating on form surfaces and coating 
on reinforcing steel and construction joints shall be removed before 
placing concrete.

3.4   REMOVAL OF FORMS

Forms shall be removed preventing injury to the concrete and ensuring the 
complete safety of the structure.  Formwork for columns, walls, side of 
beams and other parts not supporting the weight of concrete may be removed 
when the concrete has attained sufficient strength to resist damage from 
the removal operation but not before at least 24 hours has elapsed since 
concrete placement.  Supporting forms and shores shall not be removed from 
beams, floors and walls until the structural units are strong enough to 
carry their own weight and any other construction or natural loads.  
Supporting forms or shores shall not be removed before the concrete 
strength has reached 70 percent of design strength, as determined by field 
cured cylinders or other approved methods.  This strength shall be 
demonstrated by job-cured test specimens, and by a structural analysis 
considering the proposed loads in relation to these test strengths and the 
strength of forming and shoring system.  The job-cured test specimens for 
form removal purposes shall be provided in numbers as directed and shall be 
in addition to those required for concrete quality control.  The specimens 
shall be removed from molds at the age of 24 hours and shall receive, 
insofar as possible, the same curing and protection as the structures they 
represent.
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TABLE 1

TOLERANCES FOR FORMED SURFACES

  1.  Variations from the           In any 10 feet of 
      plumb:                        length ----------------- 1/4 inch

      a.  In the lines and          Maximum for entire 
          surfaces of columns,      length ------------------- 1 inch
          piers, walls and
          in arises

      b.  For exposed corner        In any 20 feet of 
          columns,control-joint     length -----------  ---- 1/4 inch
          grooves, and other        Maximum for entire  
          conspicuous lines         length------------------ 1/2 inch

  2.  Variation from the            In any 10 feet of 
      level or from the             length ------------------1/4 inch
      grades indicated              In any bay or in any 20 
      on the drawings:              feet of length---------- 3/8 inch

      a.  In slab soffits,          Maximum for entire 
          ceilings, beam soffits,   length ----------------- 3/4 inch
          and in arises, measured
          before removal of
          supporting shores

      b.  In exposed lintels,       In any bay or in any 20 feet of
          sills, parapets,          length ----------- ----- 1/4 inch
          horizontal grooves,       Maximum for entire
          and other conspicuous     length------------------ 1/2 inch
          lines

  3.  Variation of the linear       In any 20 feet --------- 1/2 inch
      building lines from           Maximum -----------------1 inch
      established position
      in plan

  4.  Variation of distance         1/4 inch per 10 feet of distance,
      between walls, columns,       but not more than 1/2 inch in any
      partitions                    one bay,and not more than 1 inch
                                    total variation

  5.  Variation in the              Minus ---------------- 1/4 inch
      sizes and locations           Plus ----------------- 1/2 inch
      of sleeves, floor
      openings, and wall opening

  6.  Variation in                  Minus ----------------- 1/4 inch
      cross-sectional               Plus ------------------ 1/2 inch
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TABLE 1

TOLERANCES FOR FORMED SURFACES

      dimensions of columns
      and beams and in the
      thickness of slabs and walls

  7.  Footings:

      a.  Variation of dimensions   Minus ------------------ 1/2 inch
          in plan                   Plus ------------------- 2 inches
                                    when formed or plus 3 inches
                                    when placed against unformed
                                    excavation

      b.  Misplacement of           2 percent of the footing
          eccentricity              width in the direction of
                                    misplacement but not more than
                                    2 inches

      c.  Reduction in thickness    Minus ------------------ 5 percent
          of specified thickness

  8.  Variation in steps:           Riser ------------------ 1/8 inch

      a.  In a flight of stairs     Tread ------------------ 1/4 inch

      b.  In consecutive steps      Riser ------------------ 1/16 inch
                                    Tread ------------------ 1/8 inch

    -- End of Section --
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SECTION 03200

CONCRETE REINFORCEMENT

PART 1   GENERAL
 
1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 318/318R (1999) Building Code Requirements for 
Structural Concrete and Commentary

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 82 (1997a) Steel Wire, Plain, for Concrete 
Reinforcement

ASTM A 615/A 615M (1996a) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM A 934/A 934M (1997) Standard Specifications for 
Epoxy-Coated Prefabricated Steel 
Reinforcing Bars El-1998; El-1999

AMERICAN WELDING SOCIETY (AWS)

AWS D1.4 (1998) Structural Welding Code - 
Reinforcing Steel

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

CRSI MSP-1 (1996) Manual of Standard Practice

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings
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Concrete Reinforcement System.

  Detail drawings showing reinforcing steel placement, schedules, 
sizes, grades, and splicing and bending details.  Drawings shall 
show support details including types, sizes and spacing.

SD-07 Certificates

Welding.

  A list of qualified welders names.

Reinforcing Steel.

  Certified copies of mill reports attesting that the reinforcing 
steel furnished contains no less than 25 percent recycled scrap 
steel and meets the requirements specified herein, prior to the 
installation of reinforcing steel.

1.3   WELDING

Welders shall be qualified in accordance with AWS D1.4.  Qualification test 
shall be performed at the worksite and the Contractor shall notify the 
Contracting Officer 24 hours prior to conducting tests.  Special welding 
procedures and welders qualified by others may be accepted as permitted by 
AWS D1.4.

1.4   DELIVERY AND STORAGE

Reinforcement and accessories shall be stored off the ground on platforms, 
skids, or other supports.

PART 2   PRODUCTS

2.1   REINFORCING STEEL

Reinforcing steel shall be deformed bars conforming to ASTM A 615/A 615M, 
grades and sizes as indicated.  Cold drawn wire used for spiral 
reinforcement shall conform to ASTM A 82.  Reinforcing steel shall be epoxy 
coated and conform to ASTM A 934/A 934M.

2.2   WIRE TIES

Wire ties shall be 16 gauge or heavier black annealed steel wire.

2.3   SUPPORTS

Bar supports for formed surfaces shall be designed and fabricated in 
accordance with CRSI MSP-1 and shall be steel or precast concrete blocks.  
Precast concrete blocks shall have wire ties and shall be not less than  4 
inches square when supporting reinforcement on ground.  Precast concrete 
block shall have compressive strength equal to that of the surrounding 
concrete.  Where concrete formed surfaces will be exposed to weather or 
where surfaces are to be painted, steel supports within  1/2 inch of 
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concrete surface shall be galvanized, plastic protected or of stainless 
steel.  Concrete supports used in concrete exposed to view shall have the 
same color and texture as the finish surface.  For slabs on grade, supports 
shall be precast concrete blocks, plastic coated steel fabricated with 
bearing plates, or specifically designed wire-fabric supports fabricated of 
plastic.

PART 3   EXECUTION
 
3.1   REINFORCEMENT

Reinforcement shall be fabricated to shapes and dimensions shown and shall 
conform to the requirements of  ACI 318/318R.   Reinforcement shall be cold 
bent unless otherwise authorized.  Bending may be accomplished in the field 
or at the mill.  Bars shall not be bent after embedment in concrete.  
Safety caps shall be placed on all exposed ends of vertical concrete 
reinforcement bars that pose a danger to life safety.   Wire tie ends shall 
face away from the forms.

3.1.1   Placement

Reinforcement shall be free from loose rust and scale, dirt, oil, or other 
deleterious coating that could reduce bond with the concrete.   
Reinforcement shall be placed in accordance with  ACI 318/318R at locations 
shown plus or minus one bar diameter.   Reinforcement shall not be 
continuous through expansion joints and shall be as indicated through 
construction or contraction joints.  Concrete coverage shall be as 
indicated or as required by  ACI 318/318R.  If bars are moved more than one 
bar diameter to avoid interference with other reinforcement, conduits or 
embedded items, the resulting arrangement of bars, including additional 
bars required to meet structural requirements, shall be approved before 
concrete is placed.

3.1.2   Splicing

Splices of reinforcement shall conform to  ACI 318/318R and shall be made 
only as required or indicated.  Splicing shall be by lapping or by 
mechanical or welded butt connection; except that lap splices shall not be 
used for bars larger than No. 11 unless otherwise indicated.  Welding shall 
conform to AWS D1.4.  Welded butt splices shall be full penetration butt 
welds.  Lapped bars shall be placed in contact and securely tied or spaced 
transversely apart to permit the embedment of the entire surface of each 
bar in concrete.  Lapped bars shall not be spaced farther apart than 
one-fifth the required length of lap or  6 inches. Mechanical butt splices 
shall be in accordance with the recommendation of the manufacturer of the 
mechanical splicing device.  Butt splices shall develop 125 percent of the 
specified minimum yield tensile strength of the spliced bars or of the 
smaller bar in transition splices.  Bars shall be flame dried before butt 
splicing.   Adequate jigs and clamps or other devices shall be provided to 
support, align, and hold the longitudinal centerline of the bars to be butt 
spliced in a straight line.

    -- End of Section --
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SECTION 03300

CAST-IN-PLACE STRUCTURAL CONCRETE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 211.1 (1991) Standard Practice for Selecting 
Proportions for Normal, Heavyweight, and 
Mass Concrete

ACI 214.3R (1988) Simplified Version of the 
Recommended Practice for Evaluation of 
Strength Test Results of Concrete

ACI 305R (1991) Hot Weather Concreting

ACI 318/318R (1999) Building Code Requirements for 
Structural Concrete and Commentary

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 182 (1991; R 1996) Burlap Cloth Made From Jute 
or Kenaf

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 31/C 31M (1998) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (19999a) Concrete Aggregates

ASTM C 39 (1996) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 42 (1999) Obtaining and Testing Drilled Cores 
and Sawed Beams of Concrete

ASTM C 78 (1994) Flexural Strength of Concrete 
(Using Simple Beam With Third-Point 
Loading)
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ASTM C 94 (1999) Ready-Mixed Concrete

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM C 143 (1998) Slump of Hydraulic Cement Concrete

ASTM C 150 (1998a) Portland Cement

ASTM C 171 (1997a) Sheet Materials for Curing Concrete

ASTM C 172 (1999) Sampling Freshly Mixed Concrete

ASTM C 173 (1994ael) Air Content of Freshly Mixed 
Concrete by the Volumetric Method

ASTM C 192/C 192M (1998) Making and Curing Concrete Test 
Specimens in the Laboratory

ASTM C 231 (1997el) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (1998) Air-Entraining Admixtures for 
Concrete

ASTM C 309 (1998a) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 494 (1999) Chemical Admixtures for Concrete

ASTM C 881 (1999) Epoxy-Resin-Base Bonding Systems 
for Concrete

ASTM C 937 (1997) Grout Fluidifier for 
Preplaced-Aggregate Concrete

ASTM C 940 (1998a) Expansion and Bleeding of Freshly 
Mixed Grouts for Preplaced-Aggregate 
Concrete in the Laboratory

ASTM C 1017 (1998) Chemical Admixtures for Use in 
Producing Flowing Concrete

ASTM C 1059 (1999) Latex Agents for Bonding Fresh to 
Hardened Concrete

ASTM C 1064/C 1064M (1999) Temperature of Freshly Mixed 
Portland Cement Concrete

ASTM C 1077 (1998) Laboratories Testing Concrete and 
Concrete Aggregates for Use in 
Construction and Criteria for Laboratory 
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Evaluation

ASTM C 1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)

ASTM D 75 (1987; R 1997) Sampling Aggregates

CORPS OF ENGINEERS (COE)

COE CRD-C 94 (1995) Surface Retarders

COE CRD-C 104 (1980) Method of Calculation of the 
Fineness Modulus of Aggregate

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete

COE CRD-C 521 (1981) Standard Test Method for Frequency 
and Amplitude of Vibrators for Concrete

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST HB 44 (1997) NIST Handbook 44:  Specifications, 
Tolerances, and Other Technical 
Requirements for Weighing and Measuring 
Devices

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)

NRMCA CPMB 100 (1996) Concrete Plant Standards

NRMCA TMMB 100 (1994) Truck Mixer Agitator and Front 
Discharge Concrete Carrier Standards

NRMCA QC 3 (1984) Quality Control Manual:  Section 3, 
Plant Certifications Checklist: 
Certification of Ready Mixed Concrete 
Production Facilities

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-06 Test Reports

Testing and Inspection for Contractor Quality Control; G.

  Certified copies of laboratory test reports, including mill 
tests and all other test data, for portland cement, blended 
cement, pozzolan, ground granulated blast furnace slag, silica 
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fume, aggregate, admixtures, and curing compound proposed for use 
on this project.

Concrete Mixture Proportions.

  Ten days prior to placement of concrete, the contractor shall 
submit the mixture proportions that will produce concrete of the 
quality required.  Applicable test reports shall be submitted to 
verify that the concrete mixture proportions selected will produce 
concrete of the quality specified.

SD-07 Certificates

Qualifications.

  Written documentation for Contractor Quality Control personnel.

SD-08 Statements

Mixture Proportions; G.

  The results of trial mixture design studies along with a 
statement giving the maximum nominal coarse aggregate size and the 
proportions of ingredients that will be used in the manufacture of 
each strength or class of concrete, at least 14 days prior to 
commencing concrete placing operations.  Aggregate weights shall 
be based on the saturated surface dry condition.  The statement 
shall be accompanied by test results from an approved independent 
commercial testing laboratory, showing that mixture design studies 
have been made with materials proposed for the project and that 
the proportions selected will produce concrete of the qualities 
indicated.  No substitutions shall be made in the materials used 
in the mixture design studies without additional tests to show 
that the quality of the concrete is satisfactory.

1.3   QUALIFICATIONS

Contractor Quality Control personnel assigned to concrete construction 
shall be American Concrete Institute (ACI) Certified Workmen in one of the 
following grades or shall have written evidence of having completed similar 
qualification programs:

         Concrete Field Testing Technician, Grade I
         Concrete Laboratory Testing Technician, Grade I or II
         Concrete Construction Inspector, Level II

         Concrete Transportation Construction Inspector or 
         Reinforced Concrete Special Inspector, Jointly certified by American 
Concrete Institute (ACI), Building Official and Code Administrators 
International (BOCA), International Conference of Building Officials (ICBO), 
and Southern Building Code Congress International (SBCCI).

The foreman or lead journeyman of the flatwork finishing crew shall have 
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similar qualification for ACI Concrete Flatwork Technician/Finisher or 
equal, with written documentation.

1.4   SPECIAL REQUIREMENTS

A pre-installation meeting with the Contracting Officer will be required at 
least 10 days prior to start of construction.  The Contractor shall be 
responsible for calling the meeting; the Project Superintendent and active 
installation personnel shall be present.

1.5   GENERAL REQUIREMENTS

1.5.1   Strength Requirements and w/c Ratio

1.5.1.1   Strength Requirements

Specified compressive strength (f'c) shall be as follows:

COMPRESSIVE STRENGTH                    STRUCTURE OR PORTION OF STRUCTURE

  5000 psi at 28 days                Dolphin Platform  

Concrete made with high-early strength cement shall have a 7-day strength 
equal to the specified 28-day strength for concrete made with Type II 
portland cement.  Compressive strength shall be determined in accordance 
with ASTM C 39.  

a.  Evaluation of Concrete Compressive Strength.  Compressive strength 
specimens (6 by 12 inch cylinders) shall be fabricated by the 
Contractor and laboratory cured in accordance with ASTM C 31/C 31M 
and tested in accordance with ASTM C 39.  The strength of the 
concrete will be considered satisfactory so long as the average of 
all sets of three consecutive test results equals or exceeds the 
specified compressive strength f'c and no individual test result 
falls below the specified strength f'c by more than 500 psi.  A 
"test" is defined as the average of two companion cylinders, or if 
only one cylinder is tested, the results of the single cylinder 
test.  Additional analysis or testing, including taking cores 
and/or load tests may be required at the Contractor's expense when 
the strength of the concrete in the structure is considered 
potentially deficient.

b.  Investigation of Low-Strength Compressive Test Results.  When any 
strength test of standard-cured test cylinders falls below the 
specified strength requirement by more than 500 psi or if tests of 
field-cured cylinders indicate deficiencies in protection and 
curing, steps shall be taken to assure that the load-carrying 
capacity of the structure is not jeopardized.  When the strength 
of concrete in place is considered potentially deficient, cores 
shall be obtained and tested in accordance with ASTM C 42.  At 
least three representative cores shall be taken from each member 
or area of concrete in place that is considered potentially 
deficient.  The location of cores will be determined by the 
Contracting Officer to least impair the strength of the structure. 
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 Concrete in the area represented by the core testing will be 
considered adequate if the average strength of the cores is equal 
to at least 85 percent of the specified strength requirement and 
if no single core is less than 75 percent of the specified 
strength requirement.  Non-destructive tests (tests other than 
test cylinders or cores) shall not be used as a basis for 
acceptance or rejection.  The Contractor shall perform the coring 
and repair the holes.  Cores will be tested by the Government.

c.  Load Tests.  If the core tests are inconclusive or impractical to 
obtain or if structural analysis does not confirm the safety of 
the structure, load tests may be directed by the Contracting 
Officer in accordance with the requirements of ACI 318/318R.  
Concrete work evaluated by structural analysis or by results of a 
load test as being understrength shall be corrected in a manner 
satisfactory to the Contracting Officer.  All investigations, 
testing, load tests, and correction of deficiencies shall be 
performed by and at the expense of the Contractor and must be 
approved by the Contracting Officer, except that if all concrete 
is found to be in compliance with the drawings and specifications, 
the cost of investigations, testing, and load tests will be at the 
expense of the Government.

1.5.1.2   Water-Cement Ratio

Maximum water-cement ratio (w/c) for normal weight concrete shall be as 
follows:

WATER-CEMENT RATIO, BY WEIGHT        STRUCTURE OR PORTION OF STRUCTURE

               0.40                                 all               

These w/c's may cause higher strengths than that required above for 
compressive or flexural strength.  The maximum w/c required will be the 
equivalent w/c as determined by conversion from the weight ratio of water 
to cement and silica fume by the weight equivalency method as described in 
ACI 211.1.  In the case where silica fume is used, the weight of the silica 
fume shall be included in the equations of ACI 211.1 for the term P which 
is used to denote the weight of pozzolan.

1.5.2   Air Entrainment

All normal weight concrete shall be air entrained to contain between 3 and 
6 percent total air, except that when the nominal maximum size coarse 
aggregate is 3/4 inch or smaller it shall be between 3.5 and 6.5 percent.  
Specified air content shall be attained at point of placement into the 
forms.  Air content for normal weight concrete shall be determined in 
accordance with ASTM C 231.  

1.5.3   Slump

Slump of the concrete, as delivered to the point of placement into the 
forms, shall be within the following limits.  Slump shall be determined in 
accordance with ASTM C 143.
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                                                  Slump
      Structural Element             Minimum                  Maximum
    _________________________        _______                  _______

  Walls, columns and beams           2 in.                     4 in.

  Foundation walls, substructure
  walls, footings, slabs             1 in.                     3 in.

  Any structural concrete approved
  for placement by pumping:
     At pump                         2 in.                     6 in.
     At discharge of line            1 in.                     4 in.

When use of a plasticizing admixture conforming to ASTM C 1017 or when a 
Type F or G high range water reducing admixture conforming to ASTM C 494 is 
permitted to increase the slump of concrete, concrete shall have a slump of 
2 to 4 inches before the admixture is added and a maximum slump of 8 inches 
at the point of delivery after the admixture is added. 

1.5.4   Concrete Temperature

The temperature of the concrete as delivered shall not exceed 90 degrees F.
  When the ambient temperature during placing is 40 degrees F or less, or 
is expected to be at any time within 6 hours after placing, the temperature 
of the concrete as delivered shall be between 55 and 75 degrees F.

1.5.5   Size of Coarse Aggregate

The largest feasible nominal maximum size aggregate (NMSA) specified in 
paragraph AGGREGATES shall be used in each placement.  However, nominal 
maximum size of aggregate shall not exceed any of the following: 
three-fourths of the minimum cover for reinforcing bars, three-fourths of 
the minimum clear spacing between reinforcing bars, one-fifth of the 
narrowest dimension between sides of forms, or one-third of the thickness 
of slabs or toppings.

1.6   MIXTURE PROPORTIONS

Concrete mixture proportions shall be the responsibility of the Contractor. 
Mixture proportions shall include the dry weights of cementitious 
material(s); the nominal maximum size of the coarse aggregate, the specific 
gravities, absorptions, and saturated surface-dry weights of fine and 
coarse aggregates; the quantities, types and names of admixtures; and 
quantity of water per cubic yard of concrete.  All materials included in 
the mixture proportions shall be of the same type and from the same source 
as will be used on the project.

1.6.1   Proportioning Studies for Normal Weight Concrete

Trial design batches, mixture proportioning studies, and testing 
requirements for various classes and types of concrete specified shall be 
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the responsibility of the Contractor.  Except as specified for flexural 
strength concrete, mixture proportions shall be based on compressive 
strength as determined by test specimens fabricated in accordance with ASTM 
C 192/C 192M and tested in accordance with ASTM C 39.  Samples of all 
materials used in mixture proportioning studies shall be representative of 
those proposed for use in the project and shall be accompanied by the 
manufacturer's or producer's test reports indicating compliance with these 
specifications.  Trial mixtures having proportions, consistencies, and air 
content suitable for the work shall be made based on methodology described 
in ACI 211.1, using at least three different water-cement ratios for each 
type of mixture, which will produce a range of strength encompassing those 
required for each class and type of concrete required on the project.  The 
maximum water-cement ratios required in subparagraph Water-Cement Ratio 
will be the equivalent water-cement ratio as determined by conversion from 
the weight ratio of water to cement plus pozzolan, silica fume, and ground 
granulated blast furnace slag (GGBF slag) by the weight equivalency method 
as described in ACI 211.1.  In the case where silica fume or GGBF slag is 
used, the weight of the silica fume and GGBF slag shall be included in the 
equations in ACI 211.1 for the term P, which is used to denote the weight 
of pozzolan.  If pozzolan is used in the concrete mixture, the minimum 
pozzolan content shall be 15 percent by weight of the total cementitious 
material, and the maximum shall be 35 percent.  Laboratory trial mixtures 
shall be designed for maximum permitted slump and air content.  Separate 
sets of trial mixture studies shall be made for each combination of 
cementitious materials and each combination of admixtures proposed for use. 
 No combination of either shall be used until proven by such studies, 
except that, if approved in writing and otherwise permitted by these 
specifications, an accelerator or a retarder may be used without separate 
trial mixture study.  Separate trial mixture studies shall also be made for 
concrete for any conveying or placing method proposed which requires 
special properties and for concrete to be placed in unusually difficult 
placing locations.  The temperature of concrete in each trial batch shall 
be reported.  For each water-cement ratio, at least three test cylinders 
for each test age shall be made and cured in accordance with ASTM C 192/C 
192M.  They shall be tested at 7 and 28 days in accordance with ASTM C 39.  
From these test results, a curve shall be plotted showing the relationship 
between water-cement ratio and strength for each set of trial mix studies.  
In addition, a curve shall be plotted showing the relationship between 7 
day and 28 day strengths.  Each mixture shall be designed to promote easy 
and suitable concrete placement, consolidation and finishing, and to 
prevent segregation and excessive bleeding.

1.6.2   Average Compressive Strength Required for Mixtures

The mixture proportions selected during mixture design studies shall 
produce a required average compressive strength (f'cr) exceeding the 
specified compressive strength (f'c) by the amount indicated below.  This 
required average compressive strength, f'cr, will not be a required 
acceptance criteria during concrete production.  However, whenever the 
daily average compressive strength at 28 days drops below f'cr during 
concrete production, or daily average 7-day strength drops below a strength 
correlated with the 28-day f'cr, the mixture shall be adjusted, as 
approved, to bring the daily average back up to f'cr.  During production, 
the required f'cr shall be adjusted, as appropriate, based on the standard 
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deviation being attained on the job.

1.6.2.1   Computations from Test Records

Where a concrete production facility has test records, a standard deviation 
shall be established in accordance with the applicable provisions of ACI 
214.3R.  Test records from which a standard deviation is calculated shall 
represent materials, quality control procedures, and conditions similar to 
those expected; shall represent concrete produced to meet a specified 
strength or strengths (f'c) within 1,000 psi of that specified for proposed 
work; and shall consist of at least 30 consecutive tests.  A strength test 
shall be the average of the strengths of two cylinders made from the same 
sample of concrete and tested at 28 days.  Required average compressive 
strength f'cr used as the basis for selection of concrete proportions shall 
be the larger of the equations that follow using the standard deviation as 
determined above:

f'cr = f'c + 1.34S where units are in psi

f'cr = f'c + 2.33S - 500 where units are in psi

Where S = standard deviation

Where a concrete production facility does not have test records meeting the 
requirements above but does have a record based on 15 to 29 consecutive 
tests, a standard deviation shall be established as the product of the 
calculated standard deviation and a modification factor from the following 
table:

                            MODIFICATION FACTOR
  NUMBER OF TESTS           FOR STANDARD DEVIATION

      15                           1.16
      20                           1.08
      25                           1.03
   30 or more                      1.00

1.6.2.2   Computations without Previous Test Records

When a concrete production facility does not have sufficient field strength 
test records for calculation of the standard deviation, the required 
average strength f'cr shall be determined as follows:

a.  If the specified compressive strength f'c is less than 3,000 psi,

f'cr = f'c + 1000 psi

b.  If the specified compressive strength f'c is 3,000 to 5,000 psi,

f'cr = f'c + 1,200 psi

c.  If the specified compressive strength f'c is over 5,000 psi,

 f'cr = f'c + 1,400 psi
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1.7   STORAGE OF MATERIALS

Cement and other cementitious materials shall be stored in weathertight 
buildings, bins, or silos which will exclude moisture and contaminants and 
keep each material completely separated.  Aggregate stockpiles shall be 
arranged and used in a manner to avoid excessive segregation and to prevent 
contamination with other materials or with other sizes of aggregates.  
Aggregate shall not be stored directly on ground unless a sacrificial layer 
is left undisturbed.  Reinforcing bars and accessories shall be stored 
above the ground on platforms, skids or other supports.  Other materials 
shall be stored in such a manner as to avoid contamination and 
deterioration.  Admixtures which have been in storage at the project site 
for longer than 6 months or which have been subjected to freezing shall not 
be used unless retested and proven to meet the specified requirements.  
Materials shall be capable of being accurately identified after bundles or 
containers are opened.

1.8   GOVERNMENT ASSURANCE INSPECTION AND TESTING

Day-to day inspection and testing shall be the responsibility of the 
Contractor Quality Control (CQC) staff.  However, representatives of the 
Contracting Officer can and will inspect construction as considered 
appropriate and will monitor operations of the Contractor's CQC staff.  
Government inspection or testing will not relieve the Contractor of any of 
his CQC responsibilities.

1.8.1   Materials

The Government will sample and test aggregates, cementitious materials, 
other materials, and concrete to determine compliance with the 
specifications as considered appropriate.  The Contractor shall provide 
facilities and labor as may be necessary for procurement of representative 
test samples.  Samples of aggregates will be obtained at the point of 
batching in accordance with ASTM D 75.  Other materials will be sampled 
from storage at the jobsite or from other locations as considered 
appropriate.  Samples may be placed in storage for later testing when 
appropriate.

1.8.2   Fresh Concrete

Fresh concrete will be sampled as delivered in accordance with ASTM C 172 
and tested in accordance with these specifications, as considered necessary.

1.8.3   Hardened Concrete

Tests on hardened concrete will be performed by the Government when such 
tests are considered necessary.

1.8.4   Inspection

Concrete operations may be tested and inspected by the Government as the 
project progresses.  Failure to detect defective work or material will not 
prevent rejection later when a defect is discovered nor will it obligate 
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the Government for final acceptance.

PART 2   PRODUCTS

2.1   CEMENTITIOUS MATERIALS

Cementitious Materials shall be portland cement and shall conform to 
appropriate specifications listed below.  Use of cementitious materials in 
concrete which will have surfaces exposed in the completed structure shall 
be restricted so there is no change in color, source, or type of 
cementitious material.

2.1.1   Portland Cement

ASTM C 150, Type II including false set requirements. 

2.1.2   High-Early-Strength Portland Cement

ASTM C 150, Type III with tricalcium aluminate limited to 8 percent.  Type 
III cement shall be used only in isolated instances and only when approved 
in writing.

2.2   AGGREGATES

Aggregates shall conform to the following.

2.2.1   Fine Aggregate

Fine aggregate shall conform to the quality and gradation requirements of 
ASTM C 33.

2.2.2   Coarse Aggregate

Coarse aggregate shall conform to ASTM C 33, Class 5S, size designation 67.

2.3   CHEMICAL ADMIXTURES

Chemical admixtures, when required or permitted, shall conform to the 
appropriate specification listed.  Admixtures shall be furnished in liquid 
form and of suitable concentration for easy, accurate control of dispensing.

2.3.1   Air-Entraining Admixture

ASTM C 260 and shall consistently entrain the air content in the specified 
ranges under field conditions.

2.3.2   Accelerating Admixture

ASTM C 494, Type C or E, except that calcium chloride or admixtures 
containing calcium chloride shall not be used.

2.3.3   Water-Reducing or Retarding Admixture

ASTM C 494, Type A, B, or D, except that the 6-month and 1-year compressive 
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and flexural strength tests are waived.

2.3.4   High-Range Water Reducer

ASTM C 494, Type F or G, except that the 6-month and 1-year strength 
requirements are waived.  The admixture shall be used only when approved in 
writing, such approval being contingent upon particular mixture control as 
described in the Contractor's Quality Control Plan and upon performance of 
separate mixture design studies.

2.3.5   Surface Retarder

COE CRD-C 94.

2.3.6   Expanding Admixture

Aluminum powder type expanding admixture conforming to ASTM C 937.

2.3.7   Other Chemical Admixtures

Chemical admixtures for use in producing flowing concrete shall comply with 
ASTM C 1017, Type I or II.  These admixtures shall be used only when 
approved in writing, such approval being contingent upon particular mixture 
control as described in the Contractor's Quality Control Plan and upon 
performance of separate mixture design studies.

2.4   CURING MATERIALS

2.4.1   Impervious-Sheet

Impervious-sheet materials shall conform to ASTM C 171, type optional, 
except, that polyethylene sheet shall not be used.

2.4.2   Membrane-Forming Compound

Membrane-Forming curing compound shall conform to ASTM C 309, Type 1-D or 
2, except that only a styrene acrylate or chlorinated rubber compound 
meeting Class B requirements shall be used for surfaces that are to be 
painted or are to receive bituminous roofing, or waterproofing, or floors 
that are to receive adhesive applications of resilient flooring.  The 
curing compound selected shall be compatible with any subsequent paint, 
roofing, waterproofing, or flooring specified.  Nonpigmented compound shall 
contain a fugitive dye, and shall have the reflective requirements in ASTM 
C 309 waived.

2.4.3   Burlap and Cotton Mat

Burlap and cotton mat used for curing shall conform to AASHTO M 182.

2.5   WATER

Water for mixing and curing shall be fresh, clean, potable, and free of 
injurious amounts of oil, acid, salt, or alkali, except that non-potable 
water may be used if it meets the requirements of COE CRD-C 400.
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2.6   NONSHRINK GROUT

Nonshrink grout shall conform to ASTM C 1107, Grade C, and shall be a 
commercial formulation suitable for the proposed application.

2.7   NONSLIP SURFACING MATERIAL

Nonslip surfacing material shall consist of 55 percent, minimum, aluminum 
oxide or silicon-dioxide abrasive ceramically bonded together to form a 
homogeneous material sufficiently porous to provide a good bond with 
portland cement paste; or factory-graded emery aggregate consisting of not 
less than 45 percent aluminum oxide and 25 percent ferric oxide.  The 
aggregate shall be well graded from particles retained on the No. 30 sieve 
to particles passing the No. 8 sieve.

2.8   LATEX BONDING AGENT

Latex agents for bonding fresh to hardened concrete shall conform to ASTM C 
1059.

2.9   EPOXY RESIN

Epoxy resins for use in repairs shall conform to ASTM C 881, Type V, Grade 
2.  Class as appropriate to the existing ambient and surface temperatures.

2.10   EMBEDDED ITEMS

Embedded items shall be of the size and type indicated or as needed for the 
application. 

PART 3   EXECUTION

3.1   PREPARATION FOR PLACING

Before commencing concrete placement, the following shall be performed.  
Surfaces to receive concrete shall be clean and free from frost, ice, mud, 
and water.  Forms shall be in place, cleaned, coated, and adequately 
supported, in accordance with Section 03100 STRUCTURAL CONCRETE FORMWORK.  
Reinforcing steel shall be in place, cleaned, tied, and adequately 
supported, in accordance with Section 03200 CONCRETE REINFORCEMENT.  
Transporting and conveying equipment shall be in-place, ready for use, 
clean, and free of hardened concrete and foreign material.  Equipment for 
consolidating concrete shall be at the placing site and in proper working 
order.  Equipment and material for curing and for protecting concrete from 
weather or mechanical damage shall be at the placing site, in proper 
working condition and in sufficient amount for the entire placement.  When 
hot, windy conditions during concreting appear probable, equipment and 
material shall be at the placing site to provide windbreaks, shading, 
fogging, or other action to prevent plastic shrinkage cracking or other 
damaging drying of the concrete.

3.1.1   Previously Placed Concrete
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Concrete surfaces to which additional concrete is to be bonded shall be 
prepared for receiving the next horizontal lift by cleaning the 
construction joint surface with either air-water cutting, sandblasting, 
high-pressure water jet, or other approved method.  Concrete at the side of 
vertical construction joints shall be prepared as approved by the 
Contracting Officer.  Air-water cutting shall not be used on formed 
surfaces or surfaces congested with reinforcing steel.  Regardless of the 
method used, the resulting surfaces shall be free from all laitance and 
inferior concrete so that clean surfaces of well bonded coarse aggregate 
are exposed and make up at least 10-percent of the surface area, 
distributed uniformly throughout the surface.  The edges of the coarse 
aggregate shall not be undercut.  The surface of horizontal construction 
joints shall be kept continuously wet for the first 12 hours during the 
24-hour period prior to placing fresh concrete.  The surface shall be 
washed completely clean as the last operation prior to placing the next 
lift.  For heavy duty floors and two-course floors a thin coat of neat 
cement grout of about the consistency of thick cream shall be thoroughly 
scrubbed into the existing surface immediately ahead of the topping 
placing.  The grout shall be a 1:1 mixture of portland cement and sand 
passing the No. 8 sieve.  The topping concrete shall be deposited before 
the grout coat has had time to stiffen.

3.1.1.1   Air-Water Cutting

Air-water cutting of a fresh concrete surface shall be performed at the 
proper time and only on horizontal construction joints.  The air pressure 
used in the jet shall be 100 psi plus or minus, 10 psi, and the water 
pressure shall be just sufficient to bring the water into effective 
influence of the air pressure.  When approved by the Contracting Officer, a 
surface retarder complying with the requirements of COE CRD-C 94 may be 
applied to the surface of the lift in order to prolong the period of time 
during which air-water cutting is effective.  After cutting, the surface 
shall be washed and rinsed as long as there is any trace of cloudiness of 
the wash water.  Where necessary to remove accumulated laitance, coatings, 
stains, debris, and other foreign material, high-pressure waterjet or 
sandblasting shall be used as the last operation before placing the next 
lift.

3.1.1.2   High-Pressure Water Jet

A stream of water under a pressure of not less than 3,000 psi shall be used 
for cutting and cleaning.  Its use shall be delayed until the concrete is 
sufficiently hard so that only the surface skin or mortar is removed and 
there is no undercutting of coarse-aggregate particles.  If the waterjet is 
incapable of a satisfactory cleaning, the surface shall be cleaned by 
sandblasting.

3.1.1.3   Wet Sandblasting

Wet sandblasting shall be used after the concrete has reached sufficient 
strength to prevent undercutting of the coarse aggregate particles.  After 
wet sandblasting, the surface of the concrete shall then be washed 
thoroughly to remove all loose materials.
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3.1.1.4   Waste Disposal

The method used in disposing of waste water employed in cutting, washing, 
and rinsing of concrete surfaces shall be such that the waste water does 
not stain, discolor, or affect exposed surfaces of the structures, or 
damage the environment of the project area.  The method of disposal shall 
be subject to approval.

3.1.1.5   Preparation of Previously Placed Concrete

Concrete surfaces to which other concrete is to be bonded shall be abraded 
in an approved manner that will expose sound aggregate uniformly without 
damaging the concrete.  Laitance and loose particles shall be removed.  
Surfaces shall be thoroughly washed and shall be moist but without free 
water when concrete is placed.

3.1.2   Embedded Items

Before placement of concrete, care shall be taken to determine that all 
embedded items are firmly and securely fastened in place as indicated on 
the drawings, or required.  Conduit and other embedded items shall be clean 
and free of oil and other foreign matter such as loose coatings or rust, 
paint, and scale.  The embedding of wood in concrete will be permitted only 
when specifically authorized or directed.  Voids in sleeves, inserts, and 
anchor slots shall be filled temporarily with readily removable materials 
to prevent the entry of concrete into voids.  Welding shall not be 
performed on embedded metals within 1 feet of the surface of the concrete.  
Tack welding shall not be performed on or to embedded items.

3.2   CONCRETE PRODUCTION

3.2.1   Batching, Mixing, and Transporting Concrete

Concrete shall either be batched and mixed onsite or shall be furnished 
from a ready-mixed concrete plant.  Ready-mixed concrete shall be batched, 
mixed, and transported in accordance with ASTM C 94, except as otherwise 
specified.  Truck mixers, agitators, and nonagitating transporting units 
shall comply with NRMCA TMMB 100.  Ready-mix plant equipment and facilities 
shall be certified in accordance with NRMCA QC 3.  Approved batch tickets 
shall be furnished for each load of ready-mixed concrete.  Site-mixed 
concrete shall conform to the following subparagraphs.

3.2.1.1   General

The batching plant shall be located off site close to the project.  The 
batching plant shall conform to the requirements of NRMCA CPMB 100 and as 
specified; however, rating plates attached to batch plant equipment are not 
required.

3.2.1.2   Batching Equipment

The batching controls shall be semiautomatic or automatic, as defined in 
NRMCA CPMB 100.  A semiautomatic batching system shall be provided with 
interlocks such that the discharge device cannot be actuated until the 
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indicated material is within the applicable tolerance.  The batching system 
shall be equipped with accurate recorder or recorders that meet the 
requirements of NRMCA CPMB 100.  The weight of water and admixtures shall 
be recorded if batched by weight.  Separate bins or compartments shall be 
provided for each size group of aggregate and type of cementitious 
material, to prevent intermingling at any time.  Aggregates shall be 
weighed either in separate weigh batchers with individual scales or, 
provided the smallest size is batched first, cumulatively in one weigh 
batcher on one scale.  Aggregate shall not be weighed in the same batcher 
with cementitious material.  If both portland cement and other cementitious 
material are used, they may be batched cumulatively, provided that the 
portland cement is batched first, except that silica fume shall always be 
batched separately.  Water may be measured by weight or volume.  Water 
shall not be weighed or measured cumulatively with another ingredient.  
Filling and discharging valves for the water metering or batching system 
shall be so interlocked that the discharge valve cannot be opened before 
the filling valve is fully closed.  Piping for water and for admixtures 
shall be free from leaks and shall be properly valved to prevent backflow 
or siphoning.  Admixtures shall be furnished as a liquid of suitable 
concentration for easy control of dispensing.  An adjustable, accurate, 
mechanical device for measuring and dispensing each admixture shall be 
provided.  Each admixture dispenser shall be interlocked with the batching 
and discharging operation of the water so that each admixture is separately 
batched and individually discharged automatically in a manner to obtain 
uniform distribution throughout the water as it is added to the batch in 
the specified mixing period.  When use of truck mixers makes this 
requirement impractical, the admixture dispensers shall be interlocked with 
the sand batchers.  Different admixtures shall not be combined prior to 
introduction in water and shall not be allowed to intermingle until in 
contact with the cement.  Admixture dispensers shall have suitable devices 
to detect and indicate flow during dispensing or have a means for visual 
observation.  The plant shall be arranged so as to facilitate the 
inspection of all operations at all times.  Suitable facilities shall be 
provided for obtaining representative samples of aggregates from each bin 
or compartment, and for sampling and calibrating the dispensing of 
cementitious material, water, and admixtures.  Filling ports for 
cementitious materials bins or silos shall be clearly marked with a 
permanent sign stating the contents.

3.2.1.3   Scales

The weighing equipment shall conform to the applicable requirements of CPMB 
Concrete Plant Standard, and of NIST HB 44, except that the accuracy shall 
be plus or minus 0.2 percent of scale capacity.  The Contractor shall 
provide standard test weights and any other auxiliary equipment required 
for checking the operating performance of each scale or other measuring 
devices.  The tests shall be made at the specified frequency in the 
presence of a Government inspector.  The weighing equipment shall be 
arranged so that the plant operator can conveniently observe all dials or 
indicators.

3.2.1.4   Batching Tolerances

(A)  Tolerances with Weighing Equipment
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                                    PERCENT OF REQUIRED
                 MATERIAL                  WEIGHT

          Cementitious materials         0 to plus 2
          Aggregate                      plus or minus 2
          Water                          plus or minus 1
          Chemical admixture             0 to plus 6

(B)  Tolerances with Volumetric Equipment

For volumetric batching equipment used for water and admixtures, the 
following tolerances shall apply to the required volume of material being 
batched:

                                PERCENT OF REQUIRED
              MATERIAL                 MATERIAL

             Water:                  plus or minus 1 percent
             Chemical admixtures:    0 to plus 6 percent

3.2.1.5   Moisture Control

The plant shall be capable of ready adjustment to compensate for the 
varying moisture content of the aggregates and to change the weights of the 
materials being batched.

3.2.1.6   Concrete Mixers

Mixers shall be stationary mixers or truck mixers.  Mixers shall be capable 
of combining the materials into a uniform mixture and of discharging this 
mixture without segregation.  The mixers shall not be charged in excess of 
the capacity recommended by the manufacturer.  The mixers shall be operated 
at the drum or mixing blade speed designated by the manufacturer.  The 
mixers shall be maintained in satisfactory operating condition, and the 
mixer drums shall be kept free of hardened concrete.  Should any mixer at 
any time produce unsatisfactory results, its use shall be promptly 
discontinued until it is repaired.

3.2.1.7   Stationary Mixers

Concrete plant mixers shall be drum-type mixers of tilting, nontilting, 
horizontal-shaft, or vertical-shaft type, or shall be pug mill type and 
shall be provided with an acceptable device to lock the discharge mechanism 
until the required mixing time has elapsed.  The mixing time and uniformity 
shall conform to all the requirements in ASTM C 94 applicable to 
central-mixed concrete.

3.2.1.8   Truck Mixers

Truck mixers, the mixing of concrete therein, and concrete uniformity shall 
conform to the requirements of ASTM C 94.  A truck mixer may be used either 
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for complete mixing (transit-mixed) or to finish the partial mixing done in 
a stationary mixer (shrink-mixed).  Each truck shall be equipped with two 
counters from which it is possible to determine the number of revolutions 
at mixing speed and the number of revolutions at agitating speed.  Or, if 
approved in lieu of this, the number of revolutions shall be marked on the 
batch tickets.  Water shall not be added at the placing site unless 
specifically approved; and in no case shall it exceed the specified w/c.  
Any such water shall be injected at the base of the mixer, not at the 
discharge end.

3.3   TRANSPORTING CONCRETE TO PROJECT SITE

Concrete shall be transported to the placing site in truck mixers 
conforming to NRMCA TMMB 100 or by approved pumping equipment conveyors.  

3.4   CONVEYING CONCRETE ON SITE

Concrete shall be conveyed from mixer or transporting unit to forms as 
rapidly as possible and within the time interval specified by methods which 
will prevent segregation or loss of ingredients using following equipment.  
Conveying equipment shall be cleaned before each placement.

3.4.1   Buckets

The interior hopper slope shall be not less than 58 degrees from the 
horizontal, the minimum dimension of the clear gate opening shall be at 
least 5 times the nominal maximum-size aggregate, and the area of the gate 
opening shall not be less than 2 square feet.  The maximum dimension of the 
gate opening shall not be greater than twice the minimum dimension.  The 
bucket gates shall be essentially grout tight when closed and may be 
manually, pneumatically, or hydraulically operated except that buckets 
larger than 2 cubic yardsshall not be manually operated.  The design of the 
bucket shall provide means for positive regulation of the amount and rate 
of deposit of concrete in each dumping position.

3.4.2   Transfer Hoppers

Concrete may be charged into nonagitating hoppers for transfer to other 
conveying devices.  Transfer hoppers shall be capable of receiving concrete 
directly from delivery vehicles and shall have conical-shaped discharge 
features.  The transfer hopper shall be equipped with a hydraulically 
operated gate and with a means of external vibration to effect complete 
discharge.  Concrete shall not be held in nonagitating transfer hoppers 
more than 30 minutes.

3.4.3   Trucks

Truck mixers operating at agitating speed or truck agitators used for 
transporting plant-mixed concrete shall conform to the requirements of ASTM 
C 94.  Nonagitating equipment shall be used only for transporting 
plant-mixed concrete over a smooth road and when the hauling time is less 
than 15 minutes.  Bodies of nonagitating equipment shall be smooth, 
watertight, metal containers specifically designed to transport concrete, 
shaped with rounded corners to minimize segregation, and equipped with 
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gates that will permit positive control of the discharge of the concrete.

3.4.4   Chutes

When concrete can be placed directly from a truck mixer, agitator, or 
nonagitating equipment, the chutes normally attached to this equipment by 
the manufacturer may be used.  A discharge deflector shall be used when 
required by the Contracting Officer.  Separate chutes and other similar 
equipment will not be permitted for conveying concrete.

3.4.5   Belt Conveyors

Belt conveyors shall be designed and operated to assure a uniform flow of 
concrete from mixer to final place of deposit without segregation of 
ingredients or loss of mortar and shall be provided with positive means, 
such as discharge baffle or hopper , for preventing segregation of the 
concrete at the transfer points and the point of placing.  Belt conveyors 
shall be constructed such that the idler spacing shall not exceed 36 inches.
  The belt speed shall be a minimum of 300 feet per minute and a maximum of 
750 feet per minute.  If concrete is to be placed through installed 
horizontal or sloping reinforcing bars, the conveyor shall discharge 
concrete into a pipe or elephant truck that is long enough to extend 
through the reinforcing bars.

3.4.6   Concrete Pumps

Concrete may be conveyed by positive displacement pump when approved.  The 
pumping equipment shall be piston or squeeze pressure type; pneumatic 
placing equipment shall not be used.  The pipeline shall be rigid steel 
pipe or heavy-duty flexible hose.  The inside diameter of the pipe shall be 
at least 3 times the nominal maximum-size coarse aggregate in the concrete 
mixture to be pumped but not less than 4 inches.  Aluminum pipe shall not 
be used.

3.5   PLACING CONCRETE

Mixed concrete shall be discharged within 1-1/2 hours or before the mixer 
drum has revolved 300 revolutions, whichever comes first after the 
introduction of the mixing water to the cement and aggregates.  When the 
concrete temperature exceeds 85 degrees F, the time shall be reduced to 45 
minutes.  Concrete shall be placed within 15 minutes after it has been 
discharged from the transporting unit.  Concrete shall be handled from 
mixer or transporting unit to forms in a continuous manner until the 
approved unit of operation is completed.  Adequate scaffolding, ramps and 
walkways shall be provided so that personnel and equipment are not 
supported by in-place reinforcement.  Placing will not be permitted when 
the sun, heat, wind, or limitations of facilities furnished by the 
Contractor prevent proper consolidation, finishing and curing.  Sufficient 
placing capacity shall be provided so that concrete can be kept free of 
cold joints.

3.5.1   Depositing Concrete

Concrete shall be deposited as close as possible to its final position in 
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the forms, and there shall be no vertical drop greater than 5 feet except 
where suitable equipment is provided to prevent segregation and where 
specifically authorized.  Depositing of the concrete shall be so regulated 
that it will be effectively consolidated in horizontal layers not more than 
12 inches thick, except that all slabs shall be placed in a single layer.  
Concrete to receive other construction shall be screeded to the proper 
level.  Concrete shall be deposited continuously in one layer or in layers 
so that fresh concrete is deposited on in-place concrete that is still 
plastic.  Fresh concrete shall not be deposited on concrete that has 
hardened sufficiently to cause formation of seams or planes of weakness 
within the section.  Concrete that has surface dried, partially hardened, 
or contains foreign material shall not be used.  When temporary spreaders 
are used in the forms, the spreaders shall be removed as their service 
becomes unnecessary.  Concrete shall not be placed in slabs over columns 
and walls until concrete in columns and walls has been in-place at least 
two hours or until the concrete begins to lose its plasticity.  Concrete 
for beams, girders, brackets, column capitals, haunches, and drop panels 
shall be placed at the same time as concrete for adjoining slabs.

3.5.2   Consolidation

Immediately after placing, each layer of concrete shall be consolidated by 
internal vibrators, except for slabs 4 inches thick or less. The vibrators 
shall at all times be adequate in effectiveness and number to properly 
consolidate the concrete; a spare vibrator shall be kept at the jobsite 
during all concrete placing operations.  The vibrators shall have a 
frequency of not less than 10,000 vibrations per minute, an amplitude of at 
least 0.025 inch, and the head diameter shall be appropriate for the 
structural member and the concrete mixture being placed.  Vibrators shall 
be inserted vertically at uniform spacing over the area of placement.  The 
distance between insertions shall be approximately 1-1/2 times the radius 
of action of the vibrator so that the area being vibrated will overlap the 
adjacent just-vibrated area by a reasonable amount.  The vibrator shall 
penetrate rapidly to the bottom of the layer and at least 6 inches into the 
preceding layer if there is such.  Vibrator shall be held stationary until 
the concrete is consolidated and then vertically withdrawn slowly while 
operating.  Form vibrators shall not be used unless specifically approved 
and unless forms are constructed to withstand their use.  Vibrators shall 
not be used to move concrete within the forms.  Slabs 4 inches and less in 
thickness shall be consolidated by properly designed vibrating screeds or 
other approved technique.  Excessive vibration of lightweight concrete 
resulting in segration or flotation of coarse aggregate shall be prevented. 
 Frequency and amplitude of vibrators shall be determined in accordance 
with COE CRD-C 521.  Grate tampers ("jitterbugs") shall not be used.

3.5.3   Hot Weather Requirements

When the ambient temperature during concrete placing is expected to exceed 
85 degrees F, the concrete shall be placed and finished with procedures 
previously submitted and as specified herein.  The concrete temperature at 
time of delivery to the forms shall not exceed the temperature shown in the 
table below when measured in accordance with ASTM C 1064/C 1064M.  Cooling 
of the mixing water or aggregates or placing concrete in the cooler part of 
the day may be required to obtain an adequate placing temperature.  A 
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retarder may be used, as approved, to facilitate placing and finishing.  
Steel forms and reinforcements shall be cooled as approved prior to 
concrete placement when steel temperatures are greater than 120 degrees F.  
Conveying and placing equipment shall be cooled if necessary to maintain 
proper concrete-placing temperature.

         Maximum Allowable Concrete Placing Temperature
         ______________________________________________

   Relative Humidity, Percent,      Maximum Allowable Concrete
         During Time of                 Temperature
      Concrete Placement                  Degrees
      __________________                  _______

         Greater than 60               90 F
             40-60                     85 F
         Less than 40                  80 F

3.5.4   Prevention of Plastic Shrinkage Cracking

During hot weather with low humidity, and particularly with appreciable 
wind, as well as interior placements when space heaters produce low 
humidity, the Contractor shall be alert to the tendency for plastic 
shrinkage cracks to develop and shall institute measures to prevent this.  
Particular care shall be taken if plastic shrinkage cracking is potentially 
imminent and especially if it has developed during a previous placement.  
Periods of high potential for plastic shrinkage cracking can be anticipated 
by use of Fig. 2.1.5 of ACI 305R.  In addition the concrete placement shall 
be further protected by erecting shades and windbreaks and by applying fog 
sprays of water, sprinkling, ponding or wet covering.  Plastic shrinkage 
cracks that occur shall be filled by injection of epoxy resin as directed, 
after the concrete hardens.  Plastic shrinkage cracks shall never be 
troweled over or filled with slurry.

3.5.5   Placing Concrete in Congested Areas

Special care shall be used to ensure complete filling of the forms, 
elimination of all voids, and complete consolidation of the concrete when 
placing concrete in areas congested with reinforcing bars, embedded items, 
waterstops and other tight spacing.  An appropriate concrete mixture shall 
be used, and the nominal maximum size of aggregate (NMSA) shall meet the 
specified criteria when evaluated for the congested area.  Vibrators with 
heads of a size appropriate for the clearances available shall be used, and 
the consolidation operation shall be closely supervised to ensure complete 
and thorough consolidation at all points.  Where necessary, splices of 
reinforcing bars shall be alternated to reduce congestion.  Where two mats 
of closely spaced reinforcing are required, the bars in each mat shall be 
placed in matching alignment to reduce congestion.  Reinforcing bars may be 
temporarily crowded to one side during concrete placement provided they are 
returned to exact required location before concrete placement and 
consolidation are completed.

3.6   REPAIRS
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3.6.1   Damp-Pack Mortar Repair

Form tie holes requiring repair and other defects whose depth is at least 
as great as their surface diameter but not over 4 inches shall be repaired 
by the damp-pack mortar method.  Form tie holes shall be reamed and other 
similar defects shall be cut out to sound concrete.  The void shall then be 
thoroughly cleaned, thoroughly wetted, brush-coated with a thin coat of 
neat cement grout and filled with mortar.  Mortar shall be a stiff mix of 1 
part portland cement to 2 parts fine aggregate passing the No. 16 mesh 
sieve, and minimum amount of water.  Only sufficient water shall be used to 
produce a mortar which, when used, will stick together on being molded into 
a ball by a slight pressure of the hands and will not exude water but will 
leave the hands damp.  Mortar shall be mixed and allowed to stand for 30 to 
45 minutes before use with remixing performed immediately prior to use.  
Mortar shall be thoroughly tamped in place in thin layers using a hammer 
and hardwood block.  Holes passing entirely through walls shall be 
completely filled from the inside face by forcing mortar through to the 
outside face.  All holes shall be packed full.  Damp-pack repairs shall be 
moist cured for at least 48 hours.

3.6.2   Repair of Major Defects

Major defects will be considered to be those more than 1/2 inch deep or, 
for Class A and B finishes, more than 1/2 inch in diameter and, for Class C 
and D finishes, more than 2 inches in diameter.  Also included are any 
defects of any kind whose depth is over 4 inches or whose surface diameter 
is greater than their depth.  Major defects shall be repaired as specified 
below.

3.6.2.1   Surface Application of Mortar Repair

Defective concrete shall be removed, and removal shall extend into 
completely sound concrete.  Approved equipment and procedures which will 
not cause cracking or microcracking of the sound concrete shall be used.  
If reinforcement is encountered, concrete shall be removed so as to expose 
the reinforcement for at least 2 inches on all sides.  All such defective 
areas greater than 12 square inches shall be outlined by saw cuts at least 
1 inch deep.  Defective areas less than  12 square inches shall be outlined 
by a 1 inch deep cut with a core drill in lieu of sawing.  All saw cuts 
shall be straight lines in a rectangular pattern in line with the formwork 
panels.  After concrete removal, the surface shall be thoroughly cleaned by 
high pressure washing to remove all loose material.  Surfaces shall be kept 
continually saturated for the first 12 of the 24 hours immediately before 
placing mortar and shall be damp but not wet at the time of commencing 
mortar placement.  The Contractor, at his option, may use either 
hand-placed mortar or mortar placed with a mortar gun.  If hand-placed 
mortar is used, the edges of the cut shall be perpendicular to the surface 
of the concrete.  The prepared area shall be brush-coated with a thin coat 
of neat cement grout.  The repair shall then be made using a stiff mortar, 
preshrunk by allowing the mixed mortar to stand for 30 to 45 minutes and 
then remixed, thoroughly tamped into place in thin layers.  If hand-placed 
mortar is used, the Contractor shall test each repair area for drumminess 
by firm tapping with a hammer and shall inspect for cracks, both in the 
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presence of the Contracting Officer's representative, immediately before 
completion of the contract, and shall replace any showing drumminess or 
cracking.  If mortar placed with a mortar gun is used, the gun shall be a 
small compressed air-operated gun to which the mortar is slowly hand fed 
and which applies the mortar to the surface as a high-pressure stream, as 
approved.  Repairs made using shotcrete equipment will not be accepted.  
The mortar used shall be the same mortar as specified for damp-pack mortar 
repair.  If gun-placed mortar is used, the edges of the cut shall be 
beveled toward the center at a slope of 1:1.  All surface applied mortar 
repairs shall be continuously moist cured for at least 7 days.  Moist 
curing shall consist of several layers of saturated burlap applied to the 
surface immediately after placement is complete and covered with 
polyethylene sheeting, all held closely in place by a sheet of plywood or 
similar material rigidly braced against it.  Burlap shall be kept 
continually wet.

3.6.2.2   Repair of Deep and Large Defects

Deep and large defects will be those that are more than 6 inches deep and 
also have an average diameter at the surface more than 18 inches or that 
are otherwise so identified by the Project Office.  Such defects shall be 
repaired as specified herein or directed, except that defects which affect 
the strength of the structure shall not be repaired and that portion of the 
structure shall be completely removed and replaced.  Deep and large defects 
shall be repaired by procedures approved in advance including forming and 
placing special concrete using applied pressure during hardening.  
Preparation of the repair area shall be as specified for surface 
application of mortar.  In addition, the top edge (surface) of the repair 
area shall be sloped at approximately 20 degrees from the horizontal, 
upward toward the side from which concrete will be placed.  The special 
concrete shall be a concrete mixture with low water content and low slump, 
and shall be allowed to age 30 to 60 minutes before use.  Concrete 
containing a specified expanding admixture may be used in lieu of the above 
mixture; the paste portion of such concrete mixture shall be designed to 
have an expansion between 2.0 and 4.0 percent when tested in accordance 
with ASTM C 940.  A full width "chimney" shall be provided at the top of 
the form on the placing side to ensure filling to the top of the opening.  
A pressure cap shall be used on the concrete in the chimney with 
simultaneous tightening and revibrating the form during hardening to ensure 
a tight fit for the repair.  The form shall be removed after 24 hours and 
immediately the chimney shall be carefully chipped away to avoid breaking 
concrete out of the repair; the surface of the repair concrete shall be 
dressed as required.

3.7   FINISHING UNFORMED SURFACES

The finish of all unformed surfaces shall meet the requirements of 
paragraph Tolerances in PART 1, when tested as specified herein.

3.7.1   General

The ambient temperature of spaces adjacent to unformed surfaces being 
finished and of the base on which concrete will be placed shall be not less 
than 50 degrees F.  In hot weather all requirements of paragraphs Hot 
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Weather Requirements and Prevention of Plastic Shrinkage Cracking shall be 
met.  Unformed surfaces that are not to be covered by additional concrete 
or backfill shall have a float finish, with additional finishing as 
specified below, and shall be true to the elevation shown on the drawings.  
Surfaces to receive additional concrete or backfill shall be brought to the 
elevation shown on the drawings, properly consolidated, and left true and 
regular.  Unless otherwise shown on the drawings, exterior surfaces shall 
be sloped for drainage, as directed.  Where drains are provided, interior 
floors shall be evenly sloped to the drains.  Joints shall be carefully 
made with a jointing or edging tool.  The finished surfaces shall be 
protected from stains or abrasions.  Grate tampers or "jitterbugs" shall 
not be used for any surfaces.  The dusting of surfaces with dry cement or 
other materials or the addition of any water during finishing shall not be 
permitted.  If bleedwater is present prior to finishing, the excess water 
shall be carefully dragged off or removed by absorption with porous 
materials such as burlap.  During finishing operations, extreme care shall 
be taken to prevent over finishing or working water into the surface; this 
can cause "crazing" (surface shrinkage cracks which appear after hardening) 
of the surface.  Any slabs with surfaces which exhibit significant crazing 
shall be removed and replaced.  During finishing operations, surfaces shall 
be checked with a 10 foot straightedge, applied in both directions at 
regular intervals while the concrete is still plastic, to detect high or 
low areas.

3.7.2   Non-Slip Finish

Non-slip floors shall be constructed in accordance with the following 
subparagraphs.

3.7.2.1   Broomed

Areas as indicated on the drawings.  The top of the dolphin shall be given 
a broomed finish.  After floating, the surface shall be lightly steel 
troweled, and then carefully scored by pulling a coarse fiber push-type 
broom across the surface.  Brooming shall be transverse to traffic or at 
right angles to the slope of the slab.  After the end of the curing period, 
the surface shall be vigorously broomed with a coarse fiber broom to remove 
all loose or semi-detached particles.

3.8   CURING AND PROTECTION

3.8.1   General

Concrete shall be cured by an approved method for the period of time given 
below:

Concrete with Type III cement           3 days
All other concrete                      7 days

Immediately after placement, concrete shall be protected from premature 
drying, extremes in temperatures, rapid temperature change, mechanical 
injury and damage from rain and flowing water for the duration of the 
curing period.  Air and forms in contact with concrete shall be maintained 
at a temperature above 50 degrees F for the first 3 days and at a 
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temperature above 32 degrees F for the remainder of the specified curing 
period.  Exhaust fumes from combustion heating units shall be vented to the 
outside of the enclosure, and heaters and ducts shall be placed and 
directed so as not to cause areas of overheating and drying of concrete 
surfaces or to create fire hazards.  Materials and equipment needed for 
adequate curing and protection shall be available and at the site prior to 
placing concrete.  No fire or excessive heat, including welding, shall be 
permitted near or in direct contact with the concrete at any time.  Except 
as otherwise permitted by paragraph Membrane Forming Curing Compounds, 
moist curing shall be provided for any areas to receive floor hardener, any 
paint or other applied coating, or to which other concrete is to be bonded. 
 Concrete containing silica fume shall be initially cured by fog misting 
during finishing, followed immediately by continuous moist curing.  Except 
for plastic coated burlap, impervious sheeting alone shall not be used for 
curing.

3.8.2   Moist Curing

Concrete to be moist-cured shall be maintained continuously wet for the 
entire curing period, commencing immediately after finishing.  If water or 
curing materials used stain or discolor concrete surfaces which are to be 
permanently exposed, the concrete surfaces shall be cleaned as approved.  
When wooden forms are left in place during curing, they shall be kept wet 
at all times.  If steel forms are used in hot weather, nonsupporting 
vertical forms shall be broken loose from the concrete soon after the 
concrete hardens and curing water continually applied in this void.  If the 
forms are removed before the end of the curing period, curing shall be 
carried out as on unformed surfaces, using suitable materials.  Surfaces 
shall be cured by ponding, by continuous sprinkling, by continuously 
saturated burlap or cotton mats, or by continuously saturated plastic 
coated burlap.  Burlap and mats shall be clean and free from any 
contamination and shall be completely saturated before being placed on the 
concrete.  The Contractor shall have an approved work system to ensure that 
moist curing is continuous 24 hours per day.

3.8.3   Membrane Forming Curing Compounds

Membrane forming curing compounds shall be used only on surfaces in all 
areas.  Concrete in the following areas may be cured with a pigmented 
curing compound in lieu of moist curing.  Membrane curing shall not be used 
on surfaces that are to receive any subsequent treatment depending on 
adhesion or bonding to the concrete, including surfaces to which a smooth 
finish is to be applied or other concrete to be bonded.  However, a styrene 
acrylate or chlorinated rubber compound meeting ASTM C 309, Class B 
requirements, may be used for surfaces which are to be painted or are to 
receive bituminous roofing or waterproofing, or floors that are to receive 
adhesive applications of resilient flooring.  The curing compound selected 
shall be compatible with any subsequent paint, roofing, waterproofing or 
flooring specified.  Membrane curing compound shall not be used on surfaces 
that are maintained at curing temperatures with free steam.  Curing 
compound shall be applied to formed surfaces immediately after the forms 
are removed and prior to any patching or other surface treatment except the 
cleaning of loose sand, mortar, and debris from the surface.  All surfaces 
shall be thoroughly moistened with water.  Curing compound shall be applied 
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to slab surfaces as soon as the bleeding water has disappeared, with the 
tops of joints being temporarily sealed to prevent entry of the compound 
and to prevent moisture loss during the curing period.  The curing compound 
shall be applied in a two-coat continuous operation by approved motorized 
power-spraying equipment operating at a minimum pressure of 75 psi, at a 
uniform coverage of not more than 400 square feet per gallon for each coat, 
and the second coat shall be applied perpendicular to the first coat.  
Concrete surfaces which have been subjected to rainfall within 3 hours 
after curing compound has been applied shall be resprayed by the method and 
at the coverage specified.  Surfaces on which clear compound is used shall 
be shaded from direct rays of the sun for the first 3 days.  Surfaces 
coated with curing compound shall be kept free of foot and vehicular 
traffic, and from other sources of abrasion and contamination during the 
curing period.

3.8.4   Impervious Sheeting

The following concrete surfaces may be cured using impervious sheets: all.  
However, except for plastic coated burlap, impervious sheeting alone shall 
not be used for curing.  Impervious-sheet curing shall only be used on 
horizontal or nearly horizontal surfaces.  Surfaces shall be thoroughly 
wetted and be completely covered with the sheeting.  Sheeting shall be at 
least 18 inches wider than the concrete surface to be covered.  Covering 
shall be laid with light-colored side up.  Covering shall be lapped not 
less than 12 inches and securely weighted down or shall be lapped not less 
than 4 inches and taped to form a continuous cover with completely closed 
joints.  The sheet shall be weighted to prevent displacement so that it 
remains in contact with the concrete during the specified length of curing. 
 Coverings shall be folded down over exposed edges of slabs and secured by 
approved means.  Sheets shall be immediately repaired or replaced if tears 
or holes appear during the curing period.

3.8.5   Ponding or Immersion

Concrete shall be continually immersed throughout the curing period.  Water 
shall not be more than 20 degrees F less than the temperature of the 
concrete.

3.9   SETTING BASE PLATES AND BEARING PLATES

After being properly positioned, column base plates, bearing plates for 
beams and similar structural members, and machinery and equipment base 
plates shall be set to the proper line and elevation with damp-pack bedding 
mortar, except where nonshrink grout is indicated.  The thickness of the 
mortar or grout shall be approximately 1/24 the width of the plate, but not 
less than 3/4 inch.  Concrete and metal surfaces in contact with grout 
shall be clean and free of oil and grease, and concrete surfaces in contact 
with grout shall be damp and free of laitance when grout is placed.  
Nonshrink grout shall be used as indicated on the drawings.

3.9.1   Damp-Pack Bedding Mortar

Damp-pack bedding mortar shall consist of 1 part cement and 2-1/2 parts 
fine aggregate having water content such that a mass of mortar tightly 
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squeezed in the hand will retain its shape but will crumble when disturbed. 
 The space between the top of the concrete and bottom of the bearing plate 
or base shall be packed with the bedding mortar by tamping or ramming with 
a bar or rod until it is completely filled.

3.9.2   Nonshrink Grout

Nonshrink grout shall be a ready-mixed material requiring only the addition 
of water.  Water content shall be the minimum that will provide a flowable 
mixture and completely fill the space to be grouted without segregation, 
bleeding, or reduction of strength.

3.9.2.1   Mixing and Placing of Nonshrink Grout

Mixing and placing shall be in conformance with the material manufacturer's 
instructions and as specified therein.  Ingredients shall be thoroughly 
dry-mixed before adding water.  After adding water, the batch shall be 
mixed for 3 minutes.  Batches shall be of size to allow continuous 
placement of freshly mixed grout.  Grout not used within 30 minutes after 
mixing shall be discarded.  The space between the top of the concrete or 
machinery-bearing surface and the plate shall be filled solid with the 
grout.  Forms shall be of wood or other equally suitable material for 
completely retaining the grout on all sides and on top and shall be removed 
after the grout has set.  The placed grout shall be carefully worked by 
rodding or other means to eliminate voids; however, overworking and 
breakdown of the initial set shall be avoided.  Grout shall not be 
retempered or subjected to vibration from any source.  Where clearances are 
unusually small, placement shall be under pressure with a grout pump.  
Temperature of the grout, and of surfaces receiving the grout, shall be 
maintained at 65 to 85 degrees F until after setting.

3.9.2.2   Treatment of Exposed Surfaces

For metal-oxidizing nonshrink grout, exposed surfaces shall be cut back 1 
inch and immediately covered with a parge coat of mortar consisting of 1 
part portland cement and 2-1/2 parts fine aggregate by weight, with 
sufficient water to make a plastic mixture.  The parge coat shall have a 
smooth finish.  For other mortars or grouts, exposed surfaces shall have a 
smooth-dense finish and be left untreated.  Curing shall comply with 
paragraph CURING AND PROTECTION.

3.10   TESTING AND INSPECTION FOR CONTRACTOR QUALITY CONTROL

The Contractor shall perform the inspection and tests described below and, 
based upon the results of these inspections and tests, shall take the 
action required and shall submit specified reports.  When, in the opinion 
of the Contracting Officer, the concreting operation is out of control, 
concrete placement shall cease and the operation shall be corrected.  The 
laboratory performing the tests shall be onsite and shall conform with ASTM 
C 1077.  Materials may be subjected to check testing by the Government from 
samples obtained at the manufacturer, at transfer points, or at the project 
site.  The Government will inspect the laboratory, equipment, and test 
procedures prior to start of concreting operations and as required 
thereafter for conformance with ASTM C 1077.
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3.10.1   Grading and Corrective Action

3.10.1.1   Fine Aggregate

At least once during each shift when the concrete plant is operating, there 
shall be one sieve analysis and fineness modulus determination in 
accordance with ASTM C 136 and COE CRD-C 104 for the fine aggregate or for 
each fine aggregate if it is batched in more than one size or 
classification.  The location at which samples are taken may be selected by 
the Contractor as the most advantageous for control.  However, the 
Contractor is responsible for delivering fine aggregate to the mixer within 
specification limits.  When the amount passing on any sieve is outside the 
specification limits, the fine aggregate shall be immediately resampled and 
retested.  If there is another failure on any sieve, the fact shall 
immediately reported to the Contracting Officer, concreting shall be 
stopped, and immediate steps taken to correct the grading.

3.10.1.2   Coarse Aggregate

At least once during each shift in which the concrete plant is operating, 
there shall be a sieve analysis in accordance with ASTM C 136 for each size 
of coarse aggregate.  The location at which samples are taken may be 
selected by the Contractor as the most advantageous for production control. 
 However, the Contractor shall be responsible for delivering the aggregate 
to the mixer within specification limits.  A test record of samples of 
aggregate taken at the same locations shall show the results of the current 
test as well as the average results of the five most recent tests including 
the current test.  The Contractor may adopt limits for control coarser than 
the specification limits for samples taken other than as delivered to the 
mixer to allow for degradation during handling.  When the amount passing 
any sieve is outside the specification limits, the coarse aggregate shall 
be immediately resampled and retested.  If the second sample fails on any 
sieve, that fact shall be reported to the Contracting Officer.  Where two 
consecutive averages of 5 tests are outside specification limits, the 
operation shall be considered out of control and shall be reported to the 
Contracting Officer.  Concreting shall be stopped and immediate steps shall 
be taken to correct the grading.

3.10.2   Quality of Aggregates

Thirty days prior to the start of concrete placement, the Contractor shall 
perform all tests for aggregate quality required by ASTM C 33.  In 
addition, after the start of concrete placement, the Contractor shall 
perform tests for aggregate quality at least every three months, and when 
the source of aggregate or aggregate quality changes.  Samples tested after 
the start of concrete placement shall be taken immediately prior to 
entering the concrete mixer.

3.10.3   Scales, Batching and Recording

The accuracy of the scales shall be checked by test weights prior to start 
of concrete operations and at least once every three months.  Such tests 
shall also be made as directed whenever there are variations in properties 
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of the fresh concrete that could result from batching errors.  Once a week 
the accuracy of each batching and recording device shall be checked during 
a weighing operation by noting and recording the required weight, recorded 
weight, and the actual weight batched.  At the same time, the Contractor 
shall test and ensure that the devices for dispensing admixtures are 
operating properly and accurately.  When either the weighing accuracy or 
batching accuracy does not comply with specification requirements, the 
plant shall not be operated until necessary adjustments or repairs have 
been made.  Discrepancies in recording accuracies shall be corrected 
immediately.

3.10.4   Batch-Plant Control

The measurement of concrete materials including cementitious materials, 
each size of aggregate, water, and admixtures shall be continuously 
controlled.  The aggregate weights and amount of added water shall be 
adjusted as necessary to compensate for free moisture in the aggregates.  
The amount of air-entraining agent shall be adjusted to control air content 
within specified limits.  A report shall be prepared indicating type and 
source of cement used, type and source of pozzolan or slag used, amount and 
source of admixtures used, aggregate source, the required aggregate and 
water weights per cubic yard, amount of water as free moisture in each size 
of aggregate, and the batch aggregate and water weights per cubic yard for 
each class of concrete batched during each day's plant operation.

3.10.5   Concrete Mixture

a.  Air Content Testing.  Air content tests shall be made when test 
specimens are fabricated.  In addition, at least two tests for air 
content shall be made on randomly selected batches of each 
separate concrete mixture produced during each 8-hour period of 
concrete production.  Additional tests shall be made when 
excessive variation in workability is reported by the placing 
foreman or Government inspector.  Tests shall be made in 
accordance with ASTM C 231 for normal weight concrete and ASTM C 
173 for lightweight concrete.  Test results shall be plotted on 
control charts which shall at all times be readily available to 
the Government and shall be submitted weekly.  Copies of the 
current control charts shall be kept in the field by testing crews 
and results plotted as tests are made.  When a single test result 
reaches either the upper or lower action limit, a second test 
shall immediately be made.  The results of the two tests shall be 
averaged and this average used as the air content of the batch to 
plot on both the air content and the control chart for range, and 
for determining need for any remedial action.  The result of each 
test, or average as noted in the previous sentence, shall be 
plotted on a separate control chart for each mixture on which an 
"average line" is set at the midpoint of the specified air content 
range from paragraph Air Entrainment.  An upper warning limit and 
a lower warning limit line shall be set 1.0 percentage point above 
and below the average line, respectively.  An upper action limit 
and a lower action limit line shall be set 1.5 percentage points 
above and below the average line, respectively.  The range between 
each two consecutive tests shall be plotted on a secondary control 
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chart for range where an upper warning limit is set at 2.0 
percentage points and an upper action limit is set at 3.0 
percentage points.  Samples for air content may be taken at the 
mixer, however, the Contractor is responsible for delivering the 
concrete to the placement site at the stipulated air content.  If 
the Contractor's materials or transportation methods cause air 
content loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the air content at the mixer controlled 
as directed.

b.  Air Content Corrective Action.  Whenever points on the control 
chart for percent air reach either warning limit, an adjustment 
shall immediately be made in the amount of air-entraining 
admixture batched.  As soon as practical after each adjustment, 
another test shall be made to verify the result of the adjustment. 
 Whenever a point on the secondary control chart for range reaches 
the warning limit, the admixture dispenser shall be recalibrated 
to ensure that it is operating accurately and with good 
reproducibility.  Whenever a point on either control chart reaches 
an action limit line, the air content shall be considered out of 
control and the concreting operation shall immediately be halted 
until the air content is under control.  Additional air content 
tests shall be made when concreting is restarted.

c.  Slump Testing.  In addition to slump tests which shall be made 
when test specimens are fabricated, at least four slump tests 
shall be made on randomly selected batches in accordance with ASTM 
C 143 for each separate concrete mixture produced during each 
8-hour or less period of concrete production each day.  Also, 
additional tests shall be made when excessive variation in 
workability is reported by the placing foreman or Government 
inspector.  Test results shall be plotted on control charts which 
shall at all times be readily available to the Government and 
shall be submitted weekly.  Copies of the current control charts 
shall be kept in the field by testing crews and results plotted as 
tests are made.  When a single slump test reaches or goes beyond 
either the upper or lower action limit, a second test shall 
immediately be made.  The results of the two tests shall be 
averaged and this average used as the slump of the batch to plot 
on both the control charts for slump and the chart for range, and 
for determining need for any remedial action.  Limits shall be set 
on separate control charts for slump for each type of mixture.  
The upper warning limit shall be set at 1/2 inch below the maximum 
allowable slump specified in paragraph Slump in PART 1 for each 
type of concrete and an upper action limit line and lower action 
limit line shall be set at the maximum and minimum allowable 
slumps, respectively, as specified in the same paragraph.  The 
range between each consecutive slump test for each type of mixture 
shall be plotted on a single control chart for range on which an 
upper action limit is set at 2 inches.  Samples for slump shall be 
taken at the mixer.  However, the Contractor is responsible for 
delivering the concrete to the placement site at the stipulated 
slump.  If the Contractor's materials or transportation methods 
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cause slump loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the slump at the mixer controlled as 
directed.

d.  Slump Corrective Action.  Whenever points on the control charts 
for slump reach the upper warning limit, an adjustment shall 
immediately be made in the batch weights of water and fine 
aggregate.  The adjustments are to be made so that the total water 
content does not exceed that amount allowed by the maximum w/c 
ratio specified, based on aggregates which are in a saturated 
surface dry condition.  When a single slump reaches the upper or 
lower action limit, no further concrete shall be delivered to the 
placing site until proper adjustments have been made.  Immediately 
after each adjustment, another test shall be made to verify the 
correctness of the adjustment.  Whenever two consecutive 
individual slump tests, made during a period when there was no 
adjustment of batch weights, produce a point on the control chart 
for range at or above the upper action limit, the concreting 
operation shall immediately be halted, and the Contractor shall 
take appropriate steps to bring the slump under control.  
Additional slump tests shall be made as directed.

e.  Temperature.  The temperature of the concrete shall be measured 
when compressive strength specimens are fabricated.  Measurement 
shall be in accordance with ASTM C 1064/C 1064M.  The temperature 
shall be reported along with the compressive strength data.

f.  Strength Specimens.  At least one set of test specimens shall be 
made, for compressive or flexural strength as appropriate, on each 
different concrete mixture placed during the day for each 500 
cubic yards or portion thereof of that concrete mixture placed 
each day.  Additional sets of test specimens shall be made, as 
directed by the Contracting Officer, when the mixture proportions 
are changed or when low strengths have been detected.  A truly 
random (not haphazard) sampling plan shall be developed by the 
Contractor and approved by the Contracting Officer prior to the 
start of construction.  The plan shall assure that sampling is 
done in a completely random and unbiased manner.  A set of test 
specimens for concrete with a 28-day specified strength per 
paragraph Strength Requirements in PART 1 shall consist of four 
specimens, two to be tested at 7 days and two at 28 days.  Test 
specimens shall be molded and cured in accordance with ASTM C 31/C 
31M and tested in accordance with ASTM C 39 for test cylinders and 
ASTM C 78 for test beams.  Results of all strength tests shall be 
reported immediately to the Contracting Officer.  Quality control 
charts shall be kept for individual strength "tests", ("test" as 
defined in paragraph Strength Requirements in PART 1) moving 
average of last 3 "tests" for strength, and moving average for 
range for the last 3 "tests" for each mixture.  The charts shall 
be similar to those found in ACI 214.3R.

3.10.6   Inspection Before Placing
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Foundations, construction joints, forms, and embedded items shall be 
inspected by the Contractor in sufficient time prior to each concrete 
placement in order to certify to the Contracting Officer that they are 
ready to receive concrete.  The results of each inspection shall be 
reported in writing.

3.10.7   Placing

The placing foreman shall supervise placing operations, shall determine 
that the correct quality of concrete or grout is placed in each location as 
specified and as directed by the Contracting Officer, and shall be 
responsible for measuring and recording concrete temperatures and ambient 
temperature hourly during placing operations, weather conditions, time of 
placement, volume placed, and method of placement.  The placing foreman 
shall not permit batching and placing to begin until it has been verified 
that an adequate number of vibrators in working order and with competent 
operators are available.  Placing shall not be continued if any pile of 
concrete is inadequately consolidated.  If any batch of concrete fails to 
meet the temperature requirements, immediate steps shall be taken to 
improve temperature controls.

3.10.8   Vibrators

The frequency and amplitude of each vibrator shall be determined in 
accordance with COE CRD-C 521 prior to initial use and at least once a 
month when concrete is being placed.  Additional tests shall be made as 
directed when a vibrator does not appear to be adequately consolidating the 
concrete.  The frequency shall be determined while the vibrator is 
operating in concrete with the tachometer being held against the upper end 
of the vibrator head while almost submerged and just before the vibrator is 
withdrawn from the concrete.  The amplitude shall be determined with the 
head vibrating in air.  Two measurements shall be taken, one near the tip 
and another near the upper end of the vibrator head, and these results 
averaged.  The make, model, type, and size of the vibrator and frequency 
and amplitude results shall be reported in writing.  Any vibrator not 
meeting the requirements of paragraph Consolidation, shall be immediately 
removed from service and repaired or replaced.

3.10.9   Curing Inspection

a.  Moist Curing Inspections.  At least once each shift, and not less 
than twice per day on both work and non-work days, an inspection 
shall be made of all areas subject to moist curing.  The surface 
moisture condition shall be noted and recorded.

b.  Moist Curing Corrective Action.  When a daily inspection report 
lists an area of inadequate curing, immediate corrective action 
shall be taken, and the required curing period for those areas 
shall be extended by 1 day.

c.  Membrane Curing Inspection.  No curing compound shall be applied 
until the Contractor has verified that the compound is properly 
mixed and ready for spraying.  At the end of each operation, the 
Contractor shall estimate the quantity of compound used by 
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measurement of the container and the area of concrete surface 
covered, shall compute the rate of coverage in square feet per 
gallon, and shall note whether or not coverage is uniform.

d.  Membrane Curing Corrective Action.  When the coverage rate of the 
curing compound is less than that specified or when the coverage 
is not uniform, the entire surface shall be sprayed again.

e.  Sheet Curing Inspection.  At least once each shift and once per 
day on non-work days, an inspection shall be made of all areas 
being cured using impervious sheets.  The condition of the 
covering and the tightness of the laps and tapes shall be noted 
and recorded.

f.  Sheet Curing Corrective Action.  When a daily inspection report 
lists any tears, holes, or laps or joints that are not completely 
closed, the tears and holes shall promptly be repaired or the 
sheets replaced, the joints closed, and the required curing period 
for those areas shall be extended by 1 day.

3.10.10   Mixer Uniformity

a.  Stationary Mixers.  Prior to the start of concrete placing and 
once every 6 months when concrete is being placed, or once for 
every 75,000 cubic yards of concrete placed, whichever results in 
the shortest time interval, uniformity of concrete mixing shall be 
determined in accordance with ASTM C 94.

b.  Truck Mixers.  Prior to the start of concrete placing and at least 
once every 6 months when concrete is being placed, uniformity of 
concrete mixing shall be determined in accordance with ASTM C 94.  
The truck mixers shall be selected randomly for testing.  When 
satisfactory performance is found in one truck mixer, the 
performance of mixers of substantially the same design and 
condition of the blades may be regarded as satisfactory.

c.  Mixer Uniformity Corrective Action.  When a mixer fails to meet 
mixer uniformity requirements, either the mixing time shall be 
increased, batching sequence changed, batch size reduced, or 
adjustments shall be made to the mixer until compliance is 
achieved.

3.10.11   Reports

All results of tests or inspections conducted shall be reported informally 
as they are completed and in writing daily.  A weekly report shall be 
prepared for the updating of control charts covering the entire period from 
the start of the construction season through the current week.  During 
periods of cold-weather protection, reports of pertinent temperatures shall 
be made daily.  These requirements do not relieve the Contractor of the 
obligation to report certain failures immediately as required in preceding 
paragraphs.  Such reports of failures and the action taken shall be 
confirmed in writing in the routine reports.  The Contracting Officer has 
the right to examine all contractor quality control records.
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SECTION 05500

MISCELLANEOUS METAL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A14.3 (1992) Ladders - Fixed - Safety 
Requirements

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 123 (1989a) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A 653 (1996) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 924 (1996a) Steel Sheet, Metallic-Coated by 
the Hot-Dip Process

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (1996) Structural Welding Code - Steel 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Miscellaneous Metal Items.

  Detail drawings indicating material thickness, type, grade, and 
class; dimensions; and construction details.  Drawings shall 
include catalog cuts, erection details, manufacturer's descriptive 
data and installation instructions, and templates.  Detail 
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drawings for the following items:  bollard.

1.3   GENERAL REQUIREMENTS

The Contractor shall verify all measurements and shall take all field 
measurements necessary before fabrication.  Welding to or on structural 
steel shall be in accordance with AWS D1.1.  Items specified to be 
galvanized, when practicable and not indicated otherwise, shall be hot-dip 
galvanized after fabrication.  Galvanizing shall be in accordance with ASTM 
A 123, ASTM A 653, or ASTM A 924, as applicable.  Exposed fastenings shall 
be compatible materials, shall generally match in color and finish, and 
shall harmonize with the material to which fastenings are applied.  
Materials and parts necessary to complete each item, even though such work 
is not definitely shown or specified, shall be included.  Poor matching of 
holes for fasteners shall be cause for rejection.  Fastenings shall be 
concealed where practicable.  Thickness of metal and details of assembly 
and supports shall provide strength and stiffness.  Joints exposed to the 
weather shall be formed to exclude water.

1.4   DISSIMILAR MATERIALS

Where dissimilar metals are in contact, or where aluminum is in contact 
with concrete, mortar, masonry, wet or pressure-treated wood, or absorptive 
materials subject to wetting, the surfaces shall be protected with a coat 
of bituminous paint or asphalt varnish.

1.5   WORKMANSHIP

Miscellaneous metalwork shall be well formed to shape and size, with sharp 
lines and angles and true curves.  Drilling and punching shall produce 
clean true lines and surfaces.  Welding shall be continuous along the 
entire area of contact except where tack welding is permitted.  Exposed 
connections of work in place shall not be tack welded.  Exposed welds shall 
be ground smooth.  Exposed surfaces of work in place shall have a smooth 
finish, and unless otherwise approved, exposed riveting shall be flush.  
Where tight fits are required, joints shall be milled.  Corner joints shall 
be coped or mitered, well formed, and in true alignment.  Work shall be 
accurately set to established lines and elevations and securely fastened in 
place.  Installation shall be in accordance with manufacturer's 
installation instructions and approved drawings, cuts, and details.

1.6   ANCHORAGE

Anchorage shall be provided where necessary for fastening miscellaneous 
metal items securely in place.  Anchorage not otherwise specified or 
indicated shall include slotted inserts made to engage with the anchors, 
expansion shields, and power-driven fasteners when approved for concrete; 
toggle bolts and through bolts for masonry; machine and carriage bolts for 
steel; and lag bolts and screws for wood.

1.7   SHOP PAINTING

Surfaces of ferrous metal except galvanized surfaces, shall be cleaned and 
shop coated with the manufacturer's standard protective coating unless 
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otherwise specified.  Surfaces of items to be embedded in concrete shall 
not be painted.  Items to be finish painted shall be prepared according to 
manufacturer's recommendations or as specified.

PART 2   PRODUCTS

2.1   LADDERS

Ladders shall be stainless steel, fixed rail type in accordance with ANSI 
A14.3.

PART 3   EXECUTION

3.1   GENERAL INSTALLATION REQUIREMENTS

All items shall be installed at the locations shown and according to the 
manufacturer's recommendations.  Items listed below require additional 
procedures as specified.

      -- End of Section --  
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SECTION 05502

METALS:  MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED ITEMS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 240/A 240M (1996) Heat-Resisting Chromium and 
Chromium-Nickel Stainless Steel Plate, 
Sheet, and Strip for Pressure Vessels

ASTM A 276 (1996) Stainless and Heat-Resisting Steel 
Bars and Shapes

ASTM A 320/A 320M (1994; R 1995) Alloy Steel Bolting 
Materials for Low-Temperature Service

ASTM F 593 (1995) Stainless Steel Bolts, Hex Cap 
Screws, and Studs

ASME INTERNATIONAL (ASME)

ASME B18.2.1 (1981; Supple 1991; R 1992) Square and Hex 
Bolts and Screws (Inch Series)

ASME B18.2.2 (1987; R 1993) Square and Hex Nuts (Inch 
Series)

ASME B18.21.1 (1994) Lock Washers (Inch Series)

ASME B18.22.1 (1965; R 1990) Plain Washers

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

FEDERAL SPECIFICATIONS (FS)

FS RR-C-271 (Rev D) Chains and Attachments, Welded and 
Weldless

STEEL STRUCTURES PAINTING COUNCIL (SSPC)
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SSPC Paint 22 (1982) Epoxy - Polyamide Paints (Primer, 
Intermediate, and Topcoat) 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 PreConstruction Submittals

Miscellaneous Metals and Standard Metal Articles.  Shop Fabricated 
Metal Items.

  Lists of materials shall be submitted for approval as specified.

SD-02 Shop Drawings

Shop Fabricated Metal Items.

  Detail drawings shall be submitted for approval as specified.

SD-06 Test Reports

Miscellaneous Metals and Standard Metal Articles.  Shop Fabricated 
Metal Items.

    Certified test reports for materials tests and analyses shall be 
submitted for approval as specified.

Miscellaneous Metals and Standard Metal Articles.  Shop Fabricated 
Metal Items.

  Records which identify the disposition of approved material and 
fabricated items in the work must be submitted for approval.

1.3   FABRICATION AND WORKMANSHIP REQUIREMENTS

Fabrication requirements and workmanship provisions for items specified in 
this section shall conform with the requirements specified.

PART 2   PRODUCTS

2.1   MISCELLANEOUS METALS AND STANDARD METAL ARTICLES

Miscellaneous metal materials and standard metal articles shall conform to 
the respective specifications and other designated requirements.  Sizes 
shall be as specified or shown.  Where material requirements are not 
specified, materials furnished shall be suitable for the intended use and 
shall be subject to approval.

SECTION 05502  Page 3



DOLPHIN2

2.1.1   Stainless Steel

2.1.1.1   Plate, Sheet, and Strip

ASTM A 240/A 240M, UNS S31600.  Plate finish shall be hot-rolled and 
annealed or heat treated, and blast cleaned or pickled.  Sheet and strip 
finish shall be No. 1.

2.1.1.2   Bars and Shapes

Stainless steel bars and shapes shall conform to the following as specified 
or shown:

ASTM A 276, UNS S31600, Condition A, hot-finished or cold-finished, Class C.

2.1.2   Bolts, Nuts, and Washers

Bolts, nuts, and washers shall be of the material, grade, type, class, 
style and finish indicated or best suited for intended use.

2.1.2.1   Bolts, Nuts, and Washers (Other Than High-Strength)

a.  Bolts and Nuts - ASTM A 320/A 320M, Austenitic Steel, Class 2.

b.  Bolts - ASME B18.2.1.

c.  Nuts - ASME B18.2.2.

d.  Washers

(1)  Plain Washers - ASME B18.22.1, Type B.

(2)  Lock Washer - ASME B18.21.1.

e.  Stainless Steel Bolts, Nuts and Washers - ASTM F 593/Type 316L.

2.1.3   Chains and Attachments

FS RR-C-271, Type I, Class 1, Style 2, Size 3/4 inch, Finish zinc coated, 
shackles shall be Type 1VA, Grade A, Class 2, Finish zinc-coated.

2.2   SHOP FABRICATED METAL ITEMS

Shop fabricated metal items shall conform to the requirements and details 
as specified or shown and to the workmanship provisions and other 
applicable fabrication requirements as specified.

2.2.1   Ladders

Ladders shall be fixed-rail metal ladders conforming to the requirements of 
EM 385-1-1 and to details shown.  Ladders shall be fabricated of stainless 
steel type 316L shown.  Fabrication of ladders shall consist of 
solid-section rod rungs fitted into holes in bar side rails and welded.  
Splices in side rails shall be made using full penetration welds and shall 
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provide a flush and smooth transition between connecting ends.  All welds 
shall be ground smooth.   Ladder rails shall be welded to bent-bar 
supporting brackets anchored to supporting structure as shown.

2.2.2   Ladder Rungs

Ladder rungs, stainless, type 316L shall be fabricated from steel in 
accordance with the details.

2.2.3   Bollards and Chocks

Bollards shall be Schoellhorn-Albrecht #1309 or approved equal, cast steel 
grade 70-36.  Chocks shall be Schoellhorn - Albrecht #S2005-10, or approved 
equal.  Bollards and chocks shall be blasted to near white per SSPC-SP10.  
Apply 3 coats marine grade epoxy paint, color yellow, conforming to SSPC 
Paint 22.

PART 3   EXECUTION (Not Applicable)

       -- End of Section --

SECTION 05502  Page 5


	TABLE OF CONTENTS (1)
	DIVISION 1 - GENERAL REQUIREMENTS
	01090  SOURCES FOR REFERENCE PUBLICATIONS (6)
	01320  PROJECT SCHEDULE (12)
	APPENDIX A (14)

	01330  SUBMITTAL PROCEDURES (7)
	SUBMITTAL REGISTER (5)
	FORM 4025 (2)

	01430  ENVIRONMENTAL PROTECTION (9)
	01451  CONTRACTOR QUALITY CONTROL (16)
	01780  CLOSEOUT SUBMITTALS (12)
	01900  MISCELLANEOUS PROVISIONS (7)
	01900A  LETTER OF PERMISSION AND LETTERS FROM THE STATE OF HAWAII (10)


	DIVISION 2 - SITE WORK
	02220  DEMOLITION (5)
	02396  RESILIENT FOAM-FILLED MARINE FENDERS (9)
	02453  PRESTRESSED CONCRETE FILING FOR CIVIL WORKS (15)

	DIVISION 3 - CONCRETE
	03100  STRUCTURAL CONCRETE FORMWORK (7)
	03200  CONCRETE REINFORCEMENT (4)
	03300  CAST-IN-PLACE STRUCTURAL CONCRETE (37)

	DIVISION 5 - METALS
	05500  MISCELLANEOUS METAL (4)
	05502  METALS:  MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED ITEMS (5)


